

TRANSFORMATION FUND MONITORING REPORT QUARTER 3 2018-19

To: General Purposes Committee

Meeting Date: 26 March 2019

From: Julia Turner, Transformation Manager

Electoral division(s): All

Forward Plan ref: Not applicable **Key decision:** No

Purpose: To outline progress in delivery of the projects for which transformation funding has been approved at the end of the third quarter of the 2018/19 financial year.

Recommendation: It is recommended that the Committee note and comment on the report and the impact of transformation fund investment across the Council.

Officer contact:		Member contacts:	
Name:	Julia Turner	Names:	Councillors Count & Hickford
Post:	Transformation Manager	Post:	Chair/Vice-Chair
Email:	Julia.turner@cambridgeshire.gov.uk	Email:	Steve.Count@cambridgeshire.gov.uk Roger.Hickford@cambridgeshire.gov.uk
Tel:	01223 699051	Tel:	01223 706398

1. BACKGROUND

- 1.1 General Purposes Committee (GPC) has responsibility for the stewardship of the Transformation Fund, approving business cases for new proposals and reviewing progress of the existing projects.
- 1.2 The Transformation Fund provides one off funding to encourage projects where an invest to save, invest to improve, or invest to innovate bid can underpin service improvements and deliver improved outcomes and future efficiencies.
- 1.3 This report provides GPC with an overview of how the current proposals are delivering improved outcomes as well as financial objectives. Service Committees continue to review relevant projects in detail as appropriate.
- 1.4 The Transformation Fund bids that support the 2019-2024 Business Plan are being further developed to be presented at the relevant service committee following approval at January GPC:
- Embedding a demand management approach across the business
 - Developing a range of forward looking data and insight to guide our choices
 - Developing a place based model of practice across all services
 - Developing strength and depth in our commercial activity

2.0 OUTCOMES FOR CURRENT PROJECTS

- 2.1 The table below gives an overview of the current projects including their financial RAG rating. It also outlines the non-financial outcomes and benefits anticipated from each scheme.

Project	Brief description of project	Outcomes and benefits
Total Transport C/R.5.102 GREEN	Scrutinising contract services to ensure the Council delivers the most efficient mainstream school transport services whilst ensuring all eligible pupils receive free transport in line with the Council's policy on journey times.	<ul style="list-style-type: none">• More effective and co-ordinated Home to School Transport service• Improved experience for service users
External Funding C/R.5.011 AMBER	Fund the Advertising and Sponsorship Coordinator capacity to develop the council-wide structures and processes to identify and lever in new external funding opportunities.	<ul style="list-style-type: none">• Advertising and sponsorship skills within the organisation• Cambridgeshire County Council (CCC) initiatives can be financially supported

Pilot additional Safeguarding posts in MASH C/R.5.001 GREEN	<p>To move resource into the Contact Centre for initial screening of work to reduce the number of contacts being passed through to MASH (Multi Agency Safeguarding Hub) and assessment teams.</p>	<ul style="list-style-type: none"> • A more resilient IFD (Integrated Front Door) for Children's services both in Peterborough City Council (PCC) and CCC, and one which is better placed to meet the needs of an increasing population.
Support Investment in modernising social care payments C/R.5.002 GREEN	<p>Investing in modern payment mechanisms in social care; including payment cards and establishing a direct debit system</p>	<ul style="list-style-type: none"> • Provide an efficient and easy to engage with system for service users
Dedicated Social Work & Commissioning capacity LD C/R.5.003 RED	<p>Dedicated social work, commissioning and specialist assistive technology capacity to deliver the ongoing programme of service user reassessments, service re-design and provider negotiation work in learning disability services</p>	<ul style="list-style-type: none"> • Promoting independence through use of technology
Additional capacity to conduct financial assessments in Adults C/R.5.004 GREEN	<p>Additional capacity to ensure that the correct client contribution is being charged in line with updated Care Act guidance and upcoming changes to CCC Fairer Contributions Policy</p>	<ul style="list-style-type: none"> • Service users will be paying the correct client contribution amount
Investment in upstream MH social work C/R.5.005 GREEN	<p>Investment in additional capacity as part of the integrated care model for people with mental health needs through the Cambridgeshire and Peterborough NHS Foundation Trust.</p>	<ul style="list-style-type: none"> • Reducing need by ensuring social care support is in place through early intervention, working closely with primary care, adult early help teams and within communities
Housing Review C/R.5.006 RED	<p>To carry out a review of the initiatives funded by Housing Related Support and inform recommendations, ensuring that any impacts of the proposed savings are understood and taken into account. Working with partners to identify innovative solutions to meet our housing needs.</p>	<ul style="list-style-type: none"> • Meeting accommodation needs for our most vulnerable clients • Working in partnership with District colleagues

LAC Placement budget savings C/R.5.007 BLUE	Funded the campaign to recruit more in house foster carers (launched in September 2018) to reduce the reliance on IFA foster carers, a review of high cost placements and fee negotiations with IFA providers.	<ul style="list-style-type: none"> Increased the number of in house foster carers to place children with Looked After Children (LAC) are placed in the most appropriate placement with the right level of care and support.
Learning Services Review C/R.5.008 GREEN	Investment in dedicated specialist skills required to support the Director of Learning in reviewing the current model, facilitating delivery of a new approach and the establishment of new partnerships across the education	
Case reviews of specialist transport provisions C/R.5.009 GREEN	Provide additional capacity within the Social, Education Transport Team to review LAC Transport processes and provision	
Social Work capacity to review out of area placements C/R.5.013 GREEN	To enable people with learning disabilities who have been placed out of county to move closer to their family by identifying an alternative placement which is closer to home	<ul style="list-style-type: none"> People with learning disabilities who it is appropriate to move back into county will be closer to their existing support networks which is associated with better outcomes. Parents /carers will no longer need to travel significant distances to visit service users.
Library Service C/R.5.010 GREEN	To provide time limited business development capacity. Investment to also include budget for marketing, minor building works, and investments in new technology solutions	<ul style="list-style-type: none"> Maximising the impact of libraries to communities Generating new income streams

3.0 FINANCIAL OUTCOMES

3.1 The table below summarises the overall financial performance of the current Transformation Fund projects as at the end of the third quarter of the 2018/19 financial year.

RAG Rating	No of current Schemes	Total Investment to Q3 (£000)	Total Investment Committed for the project (£000)	Savings / income for the project to Q3 (£000)	Forecast savings / income up to end of 2018/19 for the project (£000)	Budgeted future years savings for projects (as per 2018/19 Business Plan, (£000))
Blue	1	0	705	-2,234	-2,390	0
Green	9	322	1,450	-3,678	-4,254	0
Amber	1	4	40	-50	-150	0
Red	2	549	1,036	-1,964	-2,091	-3,730
Total	13	876	3,231	-7,926	-8,885	-3,730

3.2 The tables below show the details of the schemes which are currently rated as RED or AMBER.

PROJECT: Dedicated social work and commissioning capacity - Learning Disability			RED
Investment to date	Total project Investment Committed	Savings to date	Total scheme savings anticipated
£549,000	£1,864,000	-£1,991,000	-£3,100,000
This project is rated as RED, however, the service report that they expect the full savings to be made by the end of the financial year.			

PROJECT: Housing Review			RED
Investment to date	Total project Investment Committed	Savings to date	Total scheme savings anticipated
£0	£250,000	-£100,000	-£1,000,000
This project is rated as RED due to phasing, the investment has not been drawn down at as the end of Q3 and therefore the expected savings will be delayed.			

PROJECT: External Funding			AMBER
Investment to date	Total project Investment Committed	Savings to date	Total scheme savings anticipated
£4,275	£40,000	£50,000	£200,000
This project is rated as AMBER due to phasing, therefore the expected savings are delayed but still expected to be achieved.			

4.0 ALIGNMENT WITH CORPORATE PRIORITIES

4.1 A good quality of life for everyone

The individual Transformation Fund bids identify where the specific project supports this outcome.

4.2 Thriving places for people to live

There are no significant implications for this priority.

4.3 The best start for Cambridgeshire's children

The individual Transformation Fund bids identify where the specific project supports this outcome.

5.0 SIGNIFICANT IMPLICATIONS

5.1 Resource Implications

The resource implications are captured on the savings tracker showing expenditure from the transformation fund and the actual and anticipated return on investment.

Transformation team resource as at 31st December 2018 = 35.19 FTEs

5.2 Procurement/Contractual/Council Contract Procedure Rules Implications

No significant implications – in some instances the procurement process has taken longer than anticipated creating some delay in the expenditure and impact of the transformation investments – these are described within the commentary for each project.

5.3 Statutory, Legal and Risk Implications

There are no significant impacts for this category.

5.4 Equality and Diversity Implications

There are no significant implications within this category from this report – individual community impact assessments were completed for all projects as part of the original business case.

5.5 Engagement and Communications Implications

There are no significant impacts for this category.

5.6 Localism and Local Member Involvement

There are no significant impacts for this category.

5.7 Public Health Implications

There are no significant impacts for this category.

Implications	Officer Clearance
Have the resource implications been cleared by Finance?	Yes – Chris Malyon and Tom Kelly
Have the procurement/contractual/ Council Contract Procedure Rules implications been cleared by the LGSS Head of Procurement?	N/A
Has the impact on statutory, legal and risk implications been cleared by LGSS Law?	N/A
Have the equality and diversity implications been cleared by your Service Contact?	N/A
Have any engagement and communication implications been cleared by Communications?	N/A
Have any localism and Local Member involvement issues been cleared by your Service Contact?	N/A
Have any Public Health implications been cleared by Public Health	N/A

Source Documents	Location
None	Not applicable