
ID Task Name

1 'HARD MEASURES'

2 CHISHOLM TRAIL FEASIBILITY STUDY

6 CYCLE PARKING

11 HILLS ROAD BRIDGE

21 SAWSTON TO ABINGTON

29 HARSTON TO CAMBRIDGE

35 NORTHFIELD AVENUE

37 REVIEW & IMPROVE

41 SMALL WORKS CREW

45 CGB CYCLEWAY

47 COTTENHAM TO CAMBRIDGE: Cottenham to Histon

53 COTTENHAM TO CAMBRIDGE: Histon to A14

59 COTTENHAM TO CAMBRIDGE: Gilbert Road

67 THE TINS

73 ADDENBROOKE'S ACCESS ROAD

76 HILLS ROAD

83 NEW BIT

86 BABRAHAM P & R TO WANDLEBURY

92 LONG ROAD, COMBERTON

99 FEN DITTON TO HORNINGSEA

107 RIVERSIDE LINKS

112 MADINGLEY ROAD

119 GRANTCHESTER ROAD

124 MILTON TO P&R AND IMPINGTON

129 CHERRY HINTON ROAD

136 SAWSTON TO CAMBRIDGE

140 LINKS TO CGB

144 INVESTIGATION INTO 'ON STREET' CYCLE HIRE SCHEME

146 BAR HILL TO DRY DRAYTON

149

150 SOFT MEASURES

151 BIKEABILITY

154 PERSONALISED TRAVEL PLANNING

157 MONITORING

161 MARKETING & PROMOTION

165 PUBLIC CONSULTATION

169 CYCLE CHAMPIONS/ Bike It officer

171 REVIEW CYCLING STRATEGY

173 ON LINE JOURNEY PLANNER (national C England initiative)
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