
 

Democratic Services Contact Officer: Democratic Services 03450 450 500 democratic.services@scambs.gov.uk 

 
 

20 February 2017 

 

To: Members of the Greater Cambridge City Deal Executive Board: 
 
Councillor Lewis Herbert Cambridge City Council (Chairman) 
Councillor Francis Burkitt South Cambridgeshire District Council (Vice-Chairman) 
Phil Allmendinger  University of Cambridge 
Councillor Ian Bates  Cambridgeshire County Council 
Mark Reeve   Greater Cambridge Greater Peterborough Enterprise Partnership 
 
Dear Sir / Madam 
 
You are invited to attend the next meeting of GREATER CAMBRIDGE CITY DEAL 
EXECUTIVE BOARD, which will be held in THE COUNCIL CHAMBER, SHIRE HALL, 
CAMBRIDGE at South Cambridgeshire Hall on WEDNESDAY, 8 MARCH 2017 at 4.00 p.m. 
 
Requests for a large print agenda must be received at least 48 hours before the meeting. 
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A1307 Three Campuses to Cambridge 

Purpose 

1. The Greater Cambridge City Deal (GCCD) is a unique opportunity to secure the future of 
Greater Cambridge as a leading UK and global hub for research and technology, support 
economic growth and enhance quality of life for people in Cambridge and South 
Cambridgeshire. The GCCD partnership aims to invest £1 billion in the infrastructure we 
need to connect new homes and jobs, so our city region can grow in a sustainable way, 
benefitting those who live, work and study in the area, and those who visit. It aims to bring 
about a step change in sustainable transport infrastructure and networks, ensuring 
employers have access to the skills they need and people in Greater Cambridge and 
Cambridgeshire benefit from the employment opportunities growth affords and accelerate 
delivery of 33,500 homes, with more housing people can afford, closer to new jobs. These 
changes will enable us to secure and share our city region’s future prosperity. 

2. The A1307 project is key to directly supporting the growth agenda as it connects the 
expanding South East Cambridgeshire cluster of biotech parks, including the Cambridge 
Biomedical Campus, Babraham Research Campus and Granta Park, as well as housing 
growth south of Cambridge and at Haverhill. 

3. By providing significant improvements, particularly reliability, for journeys by sustainable 
transport modes to these key employment sites, the emerging preferred options for the 
A1307 Three Campuses to Cambridge project will directly deliver on the overarching vision 
of the Greater Cambridge City Deal – to secure sustainable economic growth and quality of 
life for the people of Cambridge and South Cambridgeshire. 

Recommendations 

4. It is recommended that the Executive Board: 

(a) Note the draft Consultation Report for publication on the GCCD website. 
(b) Review the preferred options and approve further technical work to develop and refine 

the options, which improve public transport reliability, connectivity and access through 
park & ride expansion, proposals to deliver bus priority and increased cycling through 
improved infrastructure to support sustainable travel between homes and jobs, 
particularly: 
i) Road safety enhancements between Linton and Horseheath. 
ii) Improvements to signalised junctions and westbound bus lanes in Linton. 
iii) Measures to improve bus journey times through Linton High Street. 
iv) New and improved cycleways between Babraham and Great Abington / Granta 

Park. 
v) A new park and ride site near the A11. 
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vi) A new westbound bus lane between the new park and ride site and Hinton Way 
roundabout. 

vii) A new segregated bus route from the Babraham Road park and ride site to the 
Cambridge Biomedical Campus (CBC). Further work alongside future City Deal 
prioritisation work will determine if this route is to be on road or a new off road 
route; 

(c) Endorse a second public consultation exercise on the preferred options, to commence 
June 2017 and agree a delegation to finalise the consultation materials. 

(d) Approve a one-off spend of £25K to undertake some transport modelling, as part of pre 
Strategic Outline Business Case work on the dualling of the A1307 between Haverhill 
and the A11. 

Reasons for Recommendations  

5. The emerging preferred options are expected to deliver key benefits - faster, more frequent 
and more reliable bus journeys to key employment destinations, particularly for commuters, 
and greater connectivity by public transport and cycling to and between key employment 
sites in SE Cambridgeshire to support the jobs growth ambition on the campuses. There is 
strong support for this approach from local employers and through the consultation. 

6. Public consultation on the Preferred Options will run in parallel to continuing technical work, 
particularly where there is still more than one option being investigated, to better understand 
feasibility, constraints, road safety, landownership issues and so on, to be able to reach a 
single set of preferred schemes for detailed design. Following consultation, a business case 
will be prepared and approval then sought on the preferred option design to progress to 
implementation and statutory processes. 

7. To understand the potential value for money that the preferred options package may deliver, 
a high level assessment of costs and benefits has been carried out. The early stage 
indicative assessment has focussed on benefits derived from potential journey time savings 
to bus users on the corridor, and suggests the package of measures would be likely to offer a 
Benefit Cost Ratio (BCR) in the range 1.5 - 2.0. 

Background 

8. WSP|Parsons Brinckerhoff were appointed to identify a package of sustainable transport 
interventions for the A1307 corridor from Haverhill to Cambridge. 

9. The preferred options have been developed following a first round of public consultation in 
summer 2016, stakeholder engagement, technical work looking at costs, constraints, 
environmental considerations and the steer of the Project Team and Project Board. 

10. Subject to Executive Board approval in March - Key Decision 3 - Approval to design and 
consult on preferred options, we will then move in to Delivery Stage 3, including the preferred 
options consultation and then preparation of the detailed Business Case.  

11. We have recently set up a Local Liaison Forum, which will have its first meeting in public on 
20th February, (after the publication of this paper). In due course the minutes of this meeting 
will be made available at www.gccitydeal.co.uk/LLF. The views and recommendations from 
the Forum will continue to feed in to scheme development and design. 

Consultation results 

12. The key headlines from the first public consultation exercise are set out below. The key 
points that have emerged from the consultation are that there is strong support for improved 
public transport services including park and ride and pedestrian and cycling improvements 
amongst employers and the public in the area. The recommendations noted above, therefore 
incorporate these as key elements of the proposed strategy going forward. 
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 1489 officially logged responses.  

 A total of 83% of respondents supported or strongly supported the idea of improving the 
bus, cycling and walking links in the A1307 area. 

 The majority of respondents come from the areas covered by the CB22, CB21 and CB1 
postcode districts (the settlements along the route between Cambridge and the South 
Cambridgeshire villages bordering Haverhill). 

 53% of respondents identified themselves as car users, closely followed by cyclists (33%) 
and walkers (28%).  

 58% of respondents travel along the A1307 either daily or some weekdays, with 56% 
traveling during the day-time. 

 The most popular travel destination was Cambridge City Centre (42%), 23% was 
Addenbrooke’s, and 17% travel to Linton.  

 Work (53%) and leisure (52%) were the usual purposes of respondents’ trips. 

 54% of respondents thought that reliable journey times would make taking the bus a 
better alternative mode of transport, with quicker journey times making up 49%. 

 63% strongly supported or supported the proposed expansion of Babraham Road Park 
and Ride, with the proposed A11 Park and Ride receiving 61% support/strong support. 

 50% of respondents supported or strongly supported the ‘On Highway’ Babraham Road 
Park and Ride to Addenbrooke’s/Cambridge Biomedical Campus bus link, with 54% 
supporting or strongly supporting the ‘On Highway’ Granta Park to 
Addenbrooke’s/Cambridge Biomedical Campus bus link. 

 55% of respondents supported or strongly supported bus improvements in Linton. 

 Respondents supported or strongly supported the ‘Off Highway’ cycling options, with 64% 
for Three Campuses to Cambridge. 

Considerations 

13. There are two key principles which underpin this project, and are key to understanding the 
benefits: 

(a) The project needs to be considered as a package of measures, with each part of the 
package addressing key problems/issues on a particular section of the route, and which 
together deliver significant improvements for sustainable travel. 

(b) New and improved bus services which are faster, more reliable and more direct, serving 
more and different destinations along the route. 

14. To set out clearly the preferred options, the A1307 route has been split geographically into 
sections. Public consultation feedback, high level transport modelling, summary costing and 
outline constraints have been considered. 

15. The geographical sections are:  

 Haverhill to Linton 

 Linton Village 

 Linton to Granta Park and Babraham Village  

 A11 Park and Ride  

 Babraham Village to Hinton Way 

 Hinton Way to Addenbrooke’s / Cambridge Biomedical Campus 

16. It is important to note that the preferred options presented here have only been subject to 
high level modelling, costings and constraints work, and there is a great deal more detailed 
work still to be undertaken. Some of this is planned in parallel to the preparation of the 
second consultation exercise, and some will form part of the detailed design. 

17. At this stage, for some sections of the route, there is the potential for more than one option to 
be considered, and it will be for further consultation, discussions with landowners and bus 
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operators, and further technical work on environmental, ecological, heritage, safety, 
economic and financial factors, to determine the final options to go forward for full business 
case and detailed design. This will then be subject to GCCD Executive Board approval. 

18. As for all City Deal schemes, funding is being drawn from developments in the surrounding 
area. The A1307 proposals in Linton, for example, are being partly funded from applications 
in Linton for housing developments, and in particular relating to changes to the signal 
junction of the A1307 with Linton Village College, and the Linton High Street study to reduce 
bus journey times.   

19. Executive Board attention should also be drawn to two key pieces of work which potentially 
bring risk and may influence the A1307 schemes going forward, but as yet have not drawn 
conclusions. These are: 

 Running the options through the Cambridge Sub Regional Model V2 (CSRM2) – which is 
still being validated. Modelling to date has been in the older version of the transport 
model, although up to date traffic data has been used where possible. This may impact 
upon the BCR figures. 

 The implications and impacts from other City Deal workstreams, for example, the 
emerging City Access work or the proposals for more widespread parking controls in 
Cambridge - this work may influence demand for park and ride, for example; and the 
Western Orbital scheme which could create the opportunity for bus services linking west 
Cambridge to the A1307 corridor via the CBC. 

20. In response to a challenge of the robustness of the traffic data used in the development of 
the high level options, in March 2016, the GCCD Executive Board agreed to new traffic 
surveys being undertaken. An expansive set of traffic surveys recorded data in autumn 2016. 
This data has been used by WSP|PB in the preparation of the preferred options, but the full 
analysis produced in a report format, is still being completed and will be published on the 
GCCD website in March 2017. 

Options 

21. In their Preferred Options Report, WSP|PB have recommended a number of preferred 
options which form a package of schemes covering the study area, split by sections as set 
out in Paragraph 15. The recommended preferred options are summarised in paragraph 29.  

Discounted options following the initial consultation 

22. The discounted options from the ‘initial ideas’ consultation in summer 2016 are: 

 The longer off highway bus only road and associated off road cycleway from Granta Park 
to the CBC which had less public support and greater environmental impact. The 
recommended option on the section between Babraham Village and Hinton Way can be 
provided within the current highway boundary, minimising potential impacts on the Gog 
Magog hills. 

 The long distance off road cycleway between Granta Park and Haverhill was assessed as 
less likely to be used by commuters and therefore offered less of a contribution to the City 
Deal objectives. 

Whole corridor Road / Rail / Bus Rapid Transit options 

23. As agreed at the GCCD Executive Board meeting in March 2016, reopening the railway or 
introducing a bus rapid transit route between Haverhill and Cambridge were discounted from 
consideration as part of the A1307 Three Campuses to Cambridge scheme.  

24. Further consideration of a major road intervention – dualling of the A1307 between Haverhill 
and the A11 – is being pursued separately by the A1307 Strategy Board which is convened 
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by the Haverhill Chamber of Commerce. Pre Strategic Outline Business Case work for the 
A1307 dualling scheme has been commissioned jointly by Cambridgeshire County Council 
and Suffolk County Council on behalf of the A1307 Strategy Board.  

25. As part of this commission, the GCCD Executive Board is asked to approve a one-off spend 
of £25K to undertake transport modelling for the A1307 Strategy Board, following the 
commitment to ‘modelling assessments’ made at the March 2016 meeting. 

Recommended preferred options 

26. Subject to further technical work and liaison with key stakeholders, the preferred options are 
as follows, based on the geographic sections of the route as noted in paragraph 15: 

Haverhill to Linton 

 Road safety enhancement between Linton and Horseheath. 

Linton Village 

 Public realm enhancements for reducing congestion within Linton High Street. 

 Improvements to signal timings at Linton Village College and integration of traffic 
signals and the pedestrian crossing near the High Street junction.  Installing MOVA 
signal control at the Village College junction will optimise capacity and could offer a 
10-13% improvement in junction efficiency and reduction in delay. 

 New west bound bus lanes on the approach to the High Street junction. 

Linton to Granta Park and Babraham Village  

 New/improved cycleways between Babraham/Babraham Research Campus and 
Great Abington/Granta Park, including improvements to the existing footbridge over 
the A11 to improve access and meet equalities legislation, and crossing arrangements 
near Hildersham. 

A11 Park & Ride 

 A new park & ride site to the south of the A1307 either east or west of the A11 
junction (in addition to Babraham Road park and ride site).  Transport modelling has 
been used to inform the preferred options work to date. For the park and ride options, 
modelling suggests that coupled with westbound bus priority measures, a 33-36% 
increase in park and ride patronage at a new A11 site could be achieved, but that the 
network could be adversely affected by the removal of the existing park and ride at 
Babraham Road, and the recommendation is therefore to retain the existing site too. 
The westbound bus priority measures have assumed buses could have an increase in 
speed of 30%, with a potential service frequency of 10 buses per hour 

Babraham Village to Hinton Way 

 Widening of the existing A1307 carriageway to create a new on-highway westbound 
bus lane, where feasible, between the proposed A11 park and ride and Hinton Way 
roundabout. Safety improvements at the junction with The Gog Farm Shop and 
Haverhill Road and new bus priority through the roundabout at Shelford Bottom.  

Hinton Way to Addenbrooke’s / Cambridge Biomedical Campus 

 A segregated bus route from Babraham Road Park & Ride to the Cambridge 
Biomedical Campus (CBC) site. This could be on road or off road and it is proposed 
that further work alongside the development of future City Deal schemes determines 
the best approach. There is huge travel demand generated by the Biomedical 
Campus - patients, visitors and staff – and enabling all of these groups to access the 
different parts of the site by sustainable transport will be critical. If the existing mode 
shares are applied to the 6,000+ expected new employees at CBC, this could create 
additional demand for 1,680 bus trips per day and 1,980 cycle trips (each way). For 
these reasons, at the current time it is recommended that options for bus priority / 
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segregated access to the campus are kept open, and further consideration is made 
informed by the next round of public and stakeholder consultation, additional technical 
work on the options and further work with the Cambridge University Health Partners to 
understand in more detail how future changes on the campus site might offer 
opportunity for more effective bus routeing through the site.   

 Improved pedestrian and cycle access from Babraham Road park and ride to CBC 
and this needs to be considered alongside the choice for the bus route.  

27. The preferred options are shown diagrammatically in the “A1307, Three Campuses to 
Cambridge: A quick guide to the next steps” handout appended to this report, and are 
discussed in detail in the Background Papers noted below and available at 
www.gccitydeal.co.uk/A1307.  

Implications  

28. In the writing of this report, taking into account financial, legal, staffing, risk management, 
equality and diversity, climate change, community safety and any other key issues, the 
following implications have been considered: - 

Financial and other resources 

29. The A1307 project continues to work within the City Deal approved budget. 

Staffing 

30. The City Deal Team is resourced to continue with the A1307 project. 

Climate Change and Environmental 

31. The A1307 project is active in an environmentally sensitive and heritage rich area, and these 
sensitivities will continue to be an important consideration as the project progresses. 

Consultation responses and Communication 

32. The public and stakeholders have been consulted at a first round of consultation in summer 
2016, and we are seeking approval to undertake a second round of consultation on the 
emerging preferred options in early summer 2017. 

 
Background Papers 

A1307 Haverhill to Cambridge Consultation Report 
A1307 Haverhill to Cambridge Draft Preferred Options Report 
A1307 Haverhill to Cambridge Draft Preferred Options Report Executive Summary 

These papers are available at: www.gccitydeal.co.uk/A1307  

Report Author: Natasha Hincks – Principal Transport & Infrastructure Officer 
Telephone: 01223 715487 
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