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(i)

(ii)

(iii)

(iv)

(v)

(vi)

(vii)

This assumes circa. 9 RP 

responses shortlisting to five 

bidders.

CCC Timeline for PSC Procurement

PSC Procurement 

PSC Notes This involves for an extended 

PME phase.

This involves launching shortly 

after New Year rather than just 

before Christmas, but would still 

possibly allow the appointed PSC 

supplier to inform the TSC 

procurement

Assumes a 2 month mobilisation.

Allowing for an extended contract 

award period to account for 

possible enhanced governance 

requirements as a result of LGR.

Allows for an extended period to 

account for the May Bank 

Holidays. No down select: 

Assuming reasonably light touch 

evaluation, focused on providing 

constructive feedback.

Extended period to accommodate 

the summer months.

Current 
TSC ends 
30-6-27

Council to 
submit LGR 

Proposal 28-
11-25

Local 
Gov. 

Elections

Government 
response to CCC LGR 

Proposal

LGR Implemented 1-
04-28

Update 
market on 
Highways 

Programme

Committee 
Papers 

published

Evaluation 
and 

Moderation
(iii)

Initial Tender 
7 weeks

Final Tender 
9 weeks

Evaluation and 
Moderation (v)

Contract Award (vi) PSQ
5 weeks (ii)

Evaluation and 
Moderation (iv)

PSC Mobilisation (vii)

PME & Document Prep
(9 weeks) (i)

TUPE

ab072
Typewritten text
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