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Integrated Transport
C/C.1.002 H&T Air Quality Monitoring 23 5 23 0 125 0 On track 
C/C.1.011 H&T Local Infrastructure Improvements 1,100 444 1,100 0 3,956 0 On track 
C/C.1.012 H&T Safety Schemes 1,653 61 1,653 0 2,904 0 Risk of some slippage due to land delay
C/C.1.012c H&T Safety Schemes - Puddock Road 662 38 662 0 900 0 Construction planned - on track 
C/C.1.015 H&T Strategy and Scheme Development work 725 44 725 0 2,725 0 Reviewing capitalisation guidance
C/C.1.019 H&T Delivering the Transport Strategy Aims 1,003 -90 1,003 0 6,393 0 On track 
C/C.1.020 H&T Bar Hill to Northstowe Cycle Route 270 246 270 0 645 0 On track 
C/C.1.021 H&T Annual Contribution to A14 upgrade 1,040 0 1,040 0 26,000 0 On track 
C/C.1.024 H&T Dry Drayton to A1307 link cycle route 101 0 101 0 700 0 On track 

Operating the Network
C/C.2.001 H&T Carriageway & Footway Maintenance incl Cycle Paths 7,927 2,356 7,927 0 34,227 0 On track to be balanced as part of capital maintenance programme
C/C.2.002 H&T Rights of Way 223 85 223 0 940 0 On track 
C/C.2.004 H&T Bridge Strengthening 1,800 235 1,800 0 9,037 0 On track 
C/C.2.005 H&T Traffic Signal Replacement 726 18 726 0 2,836 0 On track 
C/C.2.006 H&T Smarter Travel Management  - Int Highways Man Centre 186 29 186 0 842 0 On track 
GLF H&T Traffic Signals Green Light Fund (GLF) 491 27 491 0 500 0 On track 
TSOG H&T Traffic Signals Obsolescence Grant TSOG) 73 18 73 0 124 0 On track 

Highways & Transport
Highways Maintenance

C/C.3.004 H&T Pothole Grant Funding 7,709 3,619 7,709 0 49,131 0 On track to be balanced as part of capital maintenance programme
C/C.3.026 H&T Additional Highways Maintenance (HS2 allocation) 297 -160 297 0 4,728 0 On track 
C/C.3.002 H&T Footways 3,484 767 3,484 0 16,000 0 On track to be balanced as part of capital maintenance programme
C/C.3.017 H&T A14 De-trunking 3,350 1,260 3,350 0 24,750 0 On track 
C/C.3.025 H&T Further Highways Prioritisation 20,000 1,473 20,000 0 60,000 0 On track 
C/C.3.032 H&T Highways maintenance capital 3,250 285 3,250 0 0 0 On track 
C/C.3.027 H&T Essential Works on Guided Busway 847 0 847 0 950 0 On track 
C/C.3.028 H&T Step Survey and Works 399 23 399 0 1,250 0 On track 

Project Delivery
C/C.3.005 H&T Ely Crossing 0 8 0 0 49,006 0 On track 
C/C.3.006a H&T Guided Busway 0 110 0 0 0 0 On track 
C/C.3.012 H&T Cambridge Cycling Infrastructure 0 250 0 0 0 0 On track 
C/C.3.007 H&T King's Dyke 0 35 0 0 33,500 0 On track 
EmergActiveFundH&T Emergency Active Fund 39 26 39 0 1,181 0 On track 
C/C.3.008 H&T Wisbech Town Centre Access Study 385 128 385 0 1,883 0 On track 
C/C.3.009 H&T Wheatsheaf Crossroads 4,000 38 4,000 0 6,845 0 Potential land transfer delay
C/C.3.011 H&T March Future High Street Fund and Broad Street 597 416 597 0 8,316 0 On track 
C/C.3.010 H&T St Neots Future High Street Fund 1,968 44 1,968 0 7,905 0 On track 
C/C.3.021 H&T March Area Transport Study - Main schemes 0 11 0 0 3,329 0 CPCA funding to be recharged
C/C.3.029 H&T March Area Transport Study Phase 2 4,289 481 4,289 0 7,000 0 On track
C/C.3.014 H&T St Ives local Improvements 937 433 937 0 2,428 0 On track 
C/C.3.015 H&T A141 and St Ives Improvement 2,468 206 2,468 0 6,000 0 On track 
C/C.3.016 H&T A10 Ely to A14 Improvements 1,635 116 1,635 0 4,000 0 Funding profile to be reviewed 
C/C.3.022 H&T Witchford A10 Non-Motorised Users 260 49 260 0 550 0 On track
TCF H&T Transforming Cities Fund 0 219 0 0 2,860 0 CPCA funding to be recharged
C/C.3.023 H&T Southern Busway Widening – widening of maintenance track 1,730 0 1,730 0 2,891 0 Funding redirected to Safety Package
Busway H&T Busway Works 3,580 0 3,580 0 22,340 0 On track
C/C.3.024 H&T Soham Wicken Non-Motorised Users 1,069 146 1,069 0 1,230 0 On track
C/C.3.030 H&T Active Travel 4 91 147 91 0 1,192 0 CPCA funding to be recharged
C/C.3.034 H&T Active Travel 4 - Extension 1,029 37 1,029 0 1,100 0 On track 
C/C.3.033 H&T Northstowe Capital Transport Monitoring Measures 353 0 353 0 361 0 Risk of slippage due to delayed trigger
C/C.3.018 H&T Street Lighting LED 5,984 2,465 5,984 0 13,283 0 On track 

Transport Strategy and Network Development
C/C.3.031 H&T CaPCAM and Electric Vehicles 308 66 308 0 4,582 0 On track 

Planning, Growth & Environment
C/C.4.002a E&GI Waste Infrastructure- March HRC 1,921 1 1,921 0 3,880 0 Cost risk associated with surface water
C/C.4.002b E&GI Waste Infrastructure - Milton HRC 1,734 156 1,734 0 4,897 0 Cost risk associated with surface water
C/C.4.005 E&GI Waste 0 0 0 0 36,650 0

Climate Change & Energy Services
C/C.5.013 E&GI Swaffham Prior Community Heat Scheme 673 -285 673 0 14,170 0 On track 
C/C.5.014 E&GI St Ives Smart Energy Grid Demonstrator scheme 114 -1 114 0 5,686 0 On track 
C/C.5.015 E&GI Babraham Smart Energy Grid 461 -147 461 0 9,299 0 On track 
C/C.5.019 E&GI North Angle Solar Farm, Soham 464 -119 464 0 32,649 0 On track 
C/C.5.021a E&GI Environment Fund - Decarbonisation Fund - School Low Carbon Heating Programme 266 3 266 0 3,904 0 On track 
C/C.5.023 E&GI Environment Fund - Oil Dependency 120 0 120 0 500 0 On track 
Treescape E&GI Treescape Fund (Natural capital) 24 0 24 0 300 0 On track 

Connecting Cambridgeshire
C/C.06 Connecting Cambridgeshire 5,454 -778 5,454 0 31,743 0 On track 

Total pre capital programme variations and capitalisation of interest 99,292 15,045 99,292 0 575,123 0

C/C.7.002 Capitalisation of Interest 275 0 275 0 252 0 On track
C/C.7.001 Capital Programme variations -9,929 0 -9,929 0 -53,114 0 On track

Total including Capital Programme variations 89,638 15,045 89,638 0 522,261 0
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