



# **Update on implementation of UnitingCare Model November 2016**

Aidan Thomas

# Overview on progress

- Commitment from commissioners and providers to implement model
- No patients care affected by closedown of UC
- Funding difficulties leading to slower and reduced implementation
- As a result of reduced implementation impact on A&E and community services integration significantly reduced in short term.

# What has been delivered

- New integrated neighbourhood teams (including mental health) including mobile working have improved productivity – 4 of 16 now in new co-located team bases – others currently virtual
- 4 Joint Emergency Teams in place and running
- Case-management methodology largely agreed
- Some Long Term Conditions pathways developed
- Commitment to social prescribing and third sector engagement
- Strong joint commitment to working together

# What has not yet been delivered

- Social Care support to JET ( limited support through integrated care Worker pilots)
- Integrated information viewer to enable joint working
- 80% of planned case management capacity
- Voluntary sector integrated support in neighbourhoods
- New End of Life care pathway
- Long Term conditions pathways

# What is planned

- The STP includes £40m investment in community and primary Care over the next 5 years including;
  - Case Management
  - Long Term conditions Support
  - End of Life Care
- Joint Commitment Social Care and Health to adopt neighbourhood focus
- Pilots to more closely link Neighbourhoods and general practices and federations, and work to link JET with ambulance services and A+E
- Review of Intermediate Care (community beds and hospital at home)