

Site Survey (October 2015)



Initial Preparatory Phase (2 months)



Legend

- Active infilling during phase
- Active restoration during phase
- Restored

Phase 1A (1 year; 10 months)



Phase 1B (2 years; 11 months)



Phase 1C (4 years; 10 months)



Phase 2 (8 years; 5 months)



Phase 3 (13 years; 2 months)



Phase 4 (13 years; 11 months)



Final Restoration Phase (14 years; 2 months)



Site Restored (15 years)



UK National Reserves Dept.  
CEMEX UK Operations Limited  
Wolverhampton Road, Oldbury  
Worley, West Midlands  
B69 4RJ



Site Barrington  
Quarry Project  
**Proposed Restoration Scheme**

Drawing Title Phasing

Summary Drawing

Number

**16-C018-BARR-003**

Scale: n/a Date: 16/12/2016  
Drawn by: S Hopkins (steven.hopkins@cemex.com; tel. 0121 569 7466)

LSS models  
Plotted from: n/a  
Base Surveys: n/a  
Landline based on Ordnance Survey Landline data with the permission of Her Majesty's Stationary Office, ©Crown Copyright. Licence 100018131