

PPD Programme Status Report: September 2017

Date 16/11/2017

Project Information			Pre-disposal (CCC) indicative milestones						Local Member		Scheme/Project Lead
Project	Scheme/Project Description	Indicative units	Planning Status			Declaring Surplus Status					
			Planning app submitted	Planning app ref	Planning consent anticipated/granted	C&I Declare Surplus for Disposal	RAG Status	Exception update for C&I			
		1849									
Cambridge, 35 & 37 Russell Street	6 apartments	6	completed	17/1483/FUL	Nov-17	Sep-17	RED	City Council determination passed	Linda Jones	CHIC	
March, Former Highways Depot Queen St	34 units	34	completed	F/YR16/0364/O	completed (subject to s106)	Sep-17	GREEN		Steve Count, Janet French	CHIC	
Cambridge, Milton Rd Library	New library/community rooms with 7 appartments.	7	completed	16/2060/FUL	Aug-17	Oct-17	GREEN		Jocelynn Scutt	CHIC	
Guilden Morden, Dubbs Knoll Rd	20 homes	20	completed	S/0937/17/OL	Dec-17	Oct-17	RED	Uncertain when this will go to SCDC committee.	Sebastian Kindersley	CHIC	
Guilden Morden, Trap Rd	8 homes	8	Dec-17		Apr-18		GREEN			CHIC	
Over, Willingham Rd	40 homes.	40	completed	S/2870/15/OL	done		GREEN		Peter Hudson	CHIC	
Papworth Everard, The Old School House	6 homes	6	completed	S/1594/17/FL	Jan-18	Nov-17	RED	SCDC planners querying number of units.	Mandy Smith	CHIC	
March, 34a Station Rd	12 apartments	12	Dec-17		Apr-18	Dec-17	GREEN		Steve Count, Janet French	CHIC	
Ramsey St Mary's, Herne Road	10 homes	10	Nov-17		Feb-18	Dec-17	GREEN		Adela Costello	CHIC	
Whittlesford, Parsonage Farm	2 homes	2	Nov-17		Jan-18	Dec-17	GREEN		Peter Topping	CHIC	
Cambridge, East Barnwell Community Centre	New library, childrens nursery, Council offices, sports hall, church and circa 52 appartments and mews houses	52	Jan-18		May-18	Feb-18	RED	Planning application submission date moved after meetings with City planners to allow further finessing of design and parking.	Joan Whitehead	Stephen Conrad	
Brampton, Meadow View	Provision of maximum 32 homes + potential care facility	32	Dec-17		Jan-18	Jan-18	GREEN		Peter Downes	CHIC	
Cambridge, 1 Fitzwilliam Road Hostel	3 homes	3				Feb-18	GREEN		Linda Jones	CHIC	
Soham Eastern Gateway	553 homes, new allotments, school playing field, Medical Centre/extension	553	completed	17/01167/ESO		Jan-18	RED	Withdrawn Nov 17 to allow further public consultation.	Paul Raynes (Bill Hunt)	CHIC	
Bassingbourn, Clear Farm	26 homes	26	Dec-17		Feb-18	Feb-18	GREEN		Susan van de Ven	CHIC	
Burwell, Newmarket Rd	350 homes	350	completed	15/01175/OUM	Oct-17	Mar-18	GREEN	s106 being agreed	Josh Schumann	Stephen Conrad	
Wicken, Land off Church Road	6 homes	6	completed	17/01945/OUT	Jan-18	May-18	GREEN		Bill Hunt	Anna Hicks	
Cambridge, Former Police Station and Registrar's Office	6 appartments (old police station); 11 units (registrar's office)	17	Apr-18		Oct-18	Nov-18	GREEN		Claire Richards	CHIC	
Foxton, Foxton PRU	7 units.	7	Apr-18		Oct-18	Feb-18	GREEN		Peter Topping	CHIC	
Hartford, Hartford PRU	5 units.	5	Apr-18		Oct-18	Feb-18	GREEN		Michael Shellens	CHIC	
Horningsea, Northgate Farm	2 units.	2	Apr-18		Oct-18	Feb-18	GREEN		Anna Bradnam	Tom Sims	
Landbeach, Beach Farm, Green End Rd	5 homes	5	Apr-18		Oct-18	Feb-18	GREEN		Anna Bradnam	CHIC	
Cambridge, Camfields 137-139 Ditton Walk	25 units	25	Jun-18		Jan-19	Feb-18	GREEN		Joan Whitehead	CHIC	
Soham Northern Gateway	20 units	20	Jul-18		Mar-19	Feb-18	GREEN		Paul Raynes (Bill Hunt)	Stephen Conrad	
March, Hereward Hall & surrounding undeveloped land	Circa 60 units.	60	Apr-19		Oct-19	Feb-18	GREEN		Steve Count, Janet French	CHIC	
Cambridge, Malta Road	10 units	10	Apr-18		Jan-18	Feb-18	GREEN		Noel Kavanagh	CHIC	
Cambridge, Worts Causeway	Circa 230 homes	230	Sep-20		Jun-21	Jul-21	GREEN		Amanda Taylor	Stephen Conrad	
Huntingdon, Hinchingsbrooke	Circa 70 units.	70	Mar-21		Dec-21		GREEN		Peter Downes, Tom Sanderson	CHIC	
March, Norwood Road land	25-56 units + 60-bed care facility.	25	Apr-21		Dec-21	Feb-18	GREEN		Steve Count, Janet French	CHIC	
Cottenham, Rampton Rd	154 homes		completed	S/2876/16/OL		TBC	RED	Planning consent refused. Reapplication submitted.	Tim Wotherspoon	Stephen Conrad	

Willingham, Belsar Farm	25 homes	25	completed	S/3145/16/FL	Sep-17	Feb-18	GREEN		Tim Wotherspoon	Stephen Conrad / HDA
Shepreth, Meldreth Rd	25 homes	25	completed	S/3052/16/FL	Oct-17	Feb-18	GREEN		Peter Topping	Stephen Conrad / HDA
Litlington, Sheen Farm	22 homes	22	completed	S/2927/17/FUL	Dec-17	Feb-18	GREEN		Sebastian Kindersley	Stephen Conrad / HDA
Cottenham, Rampton Rd	134 homes	134	completed	S/3551/17/OL	Jan-18	Apr-18	GREEN		Tim Wotherspoon	Stephen Conrad