

# CONFIDENTIAL

## PPD Programme Status Report: September 2017

Date 12/10/2017

Project Information			Pre-disposal (CCC) indicative milestones							
Project	Scheme/Project Description	Indicative units	Planning Status			Declaring Surplus Status			Local Member	Scheme/Project Lead
			Planning app submitted	Planning app ref	Planning consent anticipated/granted	C&I Declare Surplus for Disposal	RAG Status	Exception update for C&I		
		1832-63								
Cambridge, 35 & 37 Russell Street	6 apartments	6	completed	17/1483/FUL	Nov-17	Sep-17	GREEN		Linda Jones	CHIC
March, Former Highways Depot Queen St	34 units	34	completed	F/YR16/0364/O	completed (subject to s106)	Sep-17	GREEN		Steve Count, Janet French	CHIC
Cambridge, Milton Rd Library	New library/community rooms with 7 appartments.	7	completed	16/2060/FUL	Aug-17	Oct-17	GREEN		Jocelynn Scutt	CHIC
Guilden Morden, Dubbs Knoll Rd	20 homes	20	completed	S/0937/17/OL	Dec-17	Oct-17	AMBER	SCDC planners have moved decision to committee a month later	Sebastian Kindersley	CHIC
Guilden Morden, Trap Rd	8 homes	8					GREEN			CHIC
Over, Willingham Rd	40 homes.	40	completed	S/2870/15/OL	done		GREEN		Peter Hudson	CHIC
Papworth Everard, The Old School House	6 units.	6	completed	S/1594/17/FL	Oct-17	Nov-17	AMBER	SCDC planners querying number of units.	Mandy Smith	CHIC
March, 34a Station Rd	12 apartments	12				Dec-17	GREEN		Steve Count, Janet French	CHIC
Ramsey St Mary's, Herne Road	10 homes	10	Nov-17		Feb-18	Dec-17	GREEN		Adela Costello	CHIC
Whittlesford, Parsonage Farm	2 homes	2	Oct-17		Jan-18	Dec-17	GREEN		Peter Topping	CHIC
Cambridge, East Barnwell Community Centre	New library, childrens nursery, Council offices, sports hall, church and circa 62 appartments and mews houses	62	Nov-17		Mar-18	Feb-18	AMBER	Planning application submission date moved after meetings with City planners to allow further finessing of design and parking.	Joan Whitehead	Stephen Conrad
Brampton, Meadow View	Provision of maximum 32 homes plus potential care facility	32	Oct-17		Jan-18	Jan-18	GREEN		Peter Downes, Tom Sanderson	CHIC
Cambridge, 1 Fitzwilliam Road Hostel	3 units	3				Feb-18	GREEN		Linda Jones	CHIC
Soham Eastern Gateway	553 homes, new allotments, school playing field, Medical Centre/extension	553	Jun-17	17/01167/ESO		Jan-18	RED	Withdrawn to allow further public consultation.	Paul Raynes (Bill Hunt)	CHIC
Bassingbourn, Clear Farm	circa 30 units	30	Nov-17		Feb-18	Feb-18	AMBER	Further archaeological assessment required by SCDC.	Susan van de Ven	CHIC
Burwell, Newmarket Rd	350 homes	350	completed	15/01175/OUM	Oct-17	Mar-18	GREEN		Josh Schumann	Stephen Conrad
Wicken, Land off Church Road	6 homes	6	Oct-17		Jan-18	May-18	GREEN		Bill Hunt	Sara Anderson
Cambridge, Former Police Station and Registrar's Office	6 units (police station); 11 units (registrar's office)	17	Apr-18		Oct-18	Nov-18	GREEN		Claire Richards	CHIC
Foxton, Foxton PRU	7 units.	7	Apr-18		Oct-18	Feb-18	GREEN		Peter Topping	CHIC
Hartford, Hartford PRU	5 units.	5	Apr-18		Oct-18	Feb-18	GREEN		Michael Shellens	CHIC
Horningsea, Northgate Farm	2 units.	2	Apr-18		Oct-18	Feb-18	GREEN		Anna Bradnam	Tom Sims
Landbeach, Beach Farm, Green End Rd	5 homes	5	Apr-18		Oct-18	Feb-18	GREEN		Anna Bradnam	CHIC
Cambridge, Camfields 137-139 Ditton Walk	25 units	25	Jun-18		Jan-19	Feb-18	GREEN		Joan Whitehead	CHIC
Soham Northern Gateway	20 units	20	Jul-18		Mar-19	Feb-18	GREEN		Paul Raynes (Bill Hunt)	Stephen Conrad
March, Hereward Hall & surrounding undeveloped land	Circa 60 units.	60	Apr-19		Oct-19	Feb-18	GREEN		Steve Count, Janet French	CHIC
Cambridge, Malta Road	10 units	10	Oct-17		Jan-18	Feb-18	GREEN		Noel Kavanagh	CHIC
Cambridge, Worts Causeway	Circa 230 homes	230	Sep-20		Jun-21	Jul-21	GREEN		Amanda Taylor	Stephen Conrad
Huntingdon, Hinchingsbrooke	Circa 70 units.	70	Mar-21		Dec-21	Feb-18	GREEN		Peter Downes, Tom Sanderson	CHIC
March, Norwood Road land	25- 56 units + 60-bed care facility.	25-56	Apr-21		Dec-21	Feb-18	GREEN		Steve Count, Janet French	CHIC

CONFIDENTIAL

Cottenham, Rampton Rd	154 homes	154	completed	S/2876/16/OL		TBC	RED	Planning consent refused. Reapplication in progress.	Tim Wotherspoon	Stephen Conrad
Willingham, Belsar Farm	25 homes	25	completed	S/3145/16/FL	Sep-17	Feb-18	GREEN		Tim Wotherspoon	Stephen Conrad / HDA
Shepreth, Meldreth Rd	25 homes	25	completed	S/3052/16/FL	Oct-17	Feb-18	GREEN		Peter Topping	Stephen Conrad / HDA
Litlington, Sheen Farm	22 homes	22	completed	S 2927/17/FUL	Dec-17	Feb-18	GREEN		Sebastian Kindersley	Stephen Conrad / HDA
Cottenham, Rampton Rd	134 homes	134	Oct-17		Jan-18	TBC	GREEN		Tim Wotherspoon	Stephen Conrad