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Terms of Reference for the Member-led Review of Cycling Infrastructure 

December 2016 

Background 

At Economy & Environment Committee on 1 September 2016 it was proposed that a 
member-led review of completed cycle schemes should be conducted. 
 
It was proposed that the review consider how the Council ensures value for money 

and the adoption of best practice. 

Membership of the Review Group 

The review will be conducted by a cross-party working group of councillors, 

including: 

Cllr Roger Henson 

Cllr Noel Kavanagh 

Cllr Ian Manning 

Cllr Tony Orgee 

Cllr Mandy Smith (chair) 

Cllr Amanda Taylor 

Cllr Susan van de Ven  

Substitute/associate members: 

Cllr Ed Cearns 

The review group does not consider any formal co-options to be appropriate but the 

experiences of infrastructure users and other residents are considered to be integral 

to the review and will be consulted during the review process. 

Administrative support will be provided by Tamar Oviatt-Ham and Anna Bartol-Bibb 

from the Policy and Business Development Team. 

Mike Davies, Team Leader - Cycling Projects, will be able to provide information on 

Cambridgeshire County Council’s cycling infrastructure schemes and an officer 
perspective on matters related to those schemes. 

Purpose 

The focus of this review is on developing our understanding of what makes a 

successful, and well-implemented, cycling infrastructure scheme. 
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With this enhanced understanding, the Council will be able to build on best practice, 

and continue to gain value for the public purse, as it plans future cycling 

infrastructure schemes, many of which are due to commence in 2017. 

Lines of inquiry 

The review group will look at five cycling infrastructure schemes that Cambridgeshire 

County Council has introduced in recent years and consider both what went well and 

what could have gone better in terms of: 

a) residents’ and users’ experience of the infrastructure delivered 

b) residents’ and users’ experience of the planning and implementation of the 

infrastructure scheme 

in both cases, the review group will take into account not only the experience of 

cyclists, but the experiences of a range of different user groups, including (but not 

limited to) pedestrians, equestrians, and those with special access requirements. 

c) other outcomes for Cambridgeshire County Council. The outcomes focused on 

may differ between schemes but are expected to include: 

- the resulting impacts (aesthetic or otherwise) of new infrastructure on local 

environments 

- the degree to which modal shift has been achieved 

- the degree to which the scheme has improved road safety 

 

In scope for review will be the following schemes: 

A10 Cycling Scheme, Cambridge to Royston 

Hills Road 

Huntingdon Road 

Perne Road/Radegund Road roundabout 

Swavesey to Buckingway Business Park 

A scheme in East Cambs or Fenland delivered by the Highways Local Projects 

Team such as Lisle Lane, Ely or Wimblington Road, March  

 

Other possibles are the most recently completed projects: 

Cherry Hinton High Street 
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Arbury Road 

Link through Babraham Research Campus 

 

Timescales 

The review group aims to present its findings to Economy & Environment Committee 

on 9 March 2017, to allow the committee to make any recommendations it feels are 

necessary before its dissolution.  

 


