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Site Survey (October 2015)                                                                                             Initial Preparatory Phase (2 months) 

Phase 1A (1 year; 10 months)                                                                                         Phase 1B (2 years; 11 months) 
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Final Restoration Phase (14 years; 2 months)                                                                Site Restored (15 years) 
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Active infilling during phase 

Active restoration during phase 
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