
 
 

 
Agenda Item No: 7 

 

Barton Greenway – Baulk Path  
 
Report to: Greater Cambridge Partnership Executive Board 
  
Date: 5 March 2026 
  
Lead Officer: Thomas Fitzpatrick- Head of Programme 

 

1. Background 
 
1.1 The Executive Board approved the Barton Greenway Full Business Case at the July 

2025 meeting. However, this excluded the Baulk Path as members questioned the 
requirement for the route and asked for a further report to determine if this part of 
the route should proceed. This paper summarises the technical rationale for 
inclusion and asks for approval to continue with the delivery of this section.  
 

1.2 The creation of an extensive 150km network of Greenways is part of a strategy to 
encourage people to walk, wheel and cycle into Cambridge from the surrounding 
villages within South Cambridgeshire and East Cambridgeshire, to help reduce traffic 
congestion and contribute towards improved air quality and better public health.  
 

1.3 Greenways are sustainable travel corridors which are intended to make active travel 
in Greater Cambridge both safer and easier for all abilities. The work focuses on the 
improvement of existing corridors and the development of new corridors throughout 
Cambridge, South Cambridgeshire and East Cambridgeshire.  
  

1.4 The Greenways network has the potential to significantly increase access to a 

range of sites, including planned housing and employment developments at 

Babraham Research Campus, Cambridge Biomedical Campus, Cambridge 

Northern Fringe, Cambridge Southern Fringe, Cambridge Science Park, Granta 

Park, Welcome Trust Genome Campus, Waterbeach New Town, and West 

Cambridge (collectively around 10,500 new homes and 19,000 new jobs between 

2011 and 2031).  

 

1.5 There are a total of 12 Greenways routes being developed, as shown in the network 

map in Figure 1.  



 
 

Figure 1: Greenways network  

 

 

1.6 The Greenways will form the basis of a significant active travel network for 

Cambridge and the surrounding area. It will provide links to already delivered 

schemes such as the Chisholm Trail, and future projects including the Cycling Plus 

schemes. 

 
1.7 The Barton Greenway starts in Barton and joins the B1046 before joining the north 

side of the A603 Cambridge Road and Haggis Farm Interchange and crossing over 

the M11, continuing along Barton Road and ending at Newnham Croft, where there 

are convenient links into and around Cambridge. There is also a spur which 

connects with the Haslingfield Greenway and ends at Grantchester. An additional 

spur ends at the Cambridge Rugby Club via the Baulk Path. This is shown in the 

plan below:  

 

  

• Barton Greenway  

• Bottisham Greenway  

• Comberton Greenway  

• Fulbourn Greenway  

• Haslingfield Greenway  

• Horningsea Greenway  

• Linton Greenway  

• Melbourn Greenway  

• Sawston Greenway  

• St Ives Greenway  

• Swaffham Greenway  

• Waterbeach Greenway  

  



 
 

 
 

2. Recommendations 
 
2.1. The Executive Board is recommended to: 
 

(a) Note the refined methodology used to predict the number of future users of the 
Baulk Path section of the Barton Greenway.  
 

(b) Agree to proceed with the delivery of the Baulk Path element of the Barton 
Greenway.  

 
 

3. Joint Assembly Feedback  
 
 Summary of Feedback 
 
3.1 The majority of members supported the recommendations of the paper to deliver 

the Baulk Path and asked that this recommendation is put to the Executive Board.  
 
3.2 Members raised their support for the offline route for its alternative provision for 

users not wanting to use the Barton Road section of the Greenway, running parallel 
to the road. In particular noting for less confident cyclists, with the route 
encouraging take up of cycling and wider active travel as a safer space, working 
towards the Greenways objectives. Also, its provision as access to the countryside 
as an offline route, with related public health benefits.  

 
3.3 A minority of members raised their disagreement with the scheme and preference 

for not pursuing the Baulk Path element of the scheme. 
 
3.4 In objection, these members retained concerns with the cost of the delivery, with the 

context of the wider network and Barton Road alternative route. They raised 



 
 

concerns that users would use the desire line route of Barton Road. One member 
who disagreed with the scheme welcomed the Bio-diversity net gain delivery plans. 

 
 

4.  Issues for Discussion 
 
 Progress of the Barton Greenway to date (Decisions and Planning)  
 
4.1 To date, significant progress has been made in the delivery of Barton Greenway. 

Improvements within Barton village were approved as early works in September 
2022. A revised set of construction drawings for Barton village were subject to a 
Traffic Regulation Order in December 2024 which received no objections. Works in 
Barton village commenced in April 2025 focusing on the widening of the footpath 
along New Road to meet the design standards of LTN 1/20. Subsequent phases of 
work within the village were completed over the spring and summer of 2025, with 
the final elements undertaken in early 2026. 

 
4.2 Works have also been completed on Barton Road, from Haggis Farm roundabout to 

the city limits in autumn 2025. This involved the widening of the existing 
footway/cycleway to meet LTN/120 standards, improvements to the highway 
drainage system and a reduction in the speed limit of the road.  

 
4.3 The full Barton Greenway planning application was submitted in April 2025 and 

validated on 27 March 2025 (planning references CCC/25/014/FUL and PP-
13729021). The consultation deadline was the 16 June with a planning committee 
set to hear the application in early 2026.  

 
4.4 The project team is in advanced talks with landowners and tenants along the routes 

and anticipate the finalisation of all Section 25 agreements towards the end of 2026.  
 
4.5 Since the July 2025 Executive Board, officers have worked with technical 

consultants to set out the reasons for inclusion of the Baulk Path within the Barton 
Greenway plans. The key elements of this work have included reviewing the 
Business Case need for the Baulk Path and its relationship with the wider Barton 
Greenway planning application.  

 
 Update to the Business Case for the Baulk Path  
 
4.6 The Baulk Path extends from the existing bridleway towards Grantchester Road, 

where it connects with the Haslingfield Greenway. The alignment follows an 

unsurfaced track, crossing Coton Road to the north of the existing bridleway, before 

joining a further unsurfaced track and ultimately linking to Grantchester Road 

adjacent to the Cambridge Rugby Football Club. The Baulk Path is approximately 

2.2 km in length and is currently an unsurfaced permissive bridleway with limited 

suitability for cycling. Through the Greenways, this scheme will become a legal right 

of way with year-round access.  

 

4.7 While the Barton Greenway Full Business Case was approved by the Executive 

Board in July 2025, a request was made to further assess the benefits of the Baulk 

Path element of the Greenway. 

 



 
 

4.8 During the preparation of the Outline Business Case, traffic surveys undertaken in 
2022 indicate that existing cycling demand on the Baulk Path is very low, with a 
recorded count of three users, this is due to the fact it does not have a surface. 
However, following scheme delivery, it is anticipated some users would reroute from 
the existing shared-use path adjacent to the A603 to the Barton–Grantchester 
bridleway / Baulk Path. Additionally new journeys would be generated as a result of 
the improvements. This is particularly likely for recreational trips, given the improved 
quality and attractiveness of the route connecting Barton and Cambridge. In 
addition, people who are less confident on a bike are more likely to utilise a route 
wholly away from the road. As such, this part of the Greenway represents a key 
component to providing equality for users.  

 
4.9 At the request of the Executive Board, officers have looked at evidence from 

comparable schemes. These demonstrate high-quality, direct and attractive off-road 
cycling routes can lead to rapid increases in usage and attract both existing and 
new cyclists. This has been demonstrated, for example, on the Chisholm Trail, 
where the number of users is already exceeding the projected figures by 
approximately 1000 additional trips a day. This suggests there is likely to be 
significant latent demand to be realised through the proposed improvements. The 
numbers forecast for the Chisholm Trail via GCP consultants in 2016 are set out 
below, the ‘all development’ scenario includes fully built out developments at Wing, 
Huws Gray, Cambridge Assessment, Cambridge Science Park, Northstowe Phase 
2, Cambridge Biomedical Campus, and the Northern Fringe East Development. 
Therefore, the forecast numbers at this stage would have been between the ‘no 
development’ and ‘all development’:  

 
Table 1: Chisholm Trail forecast 2016 vs April 2025 

 
*This number also includes E-Scooter trips that were not forecast previously. 

 

4.10 In the current economic assessment, as detailed in the Full Business Case 
approved in July 2025, a 25% uplift in cycling and a 10% uplift in walking have been 
applied. These assumptions were informed by a comparative study of three 
Cambridge-based case studies undertaken for the GCP in 2019. In response to the 
Board’s request, further analysis has been undertaken to assess likely usage of this 
section of the Greenway, drawing on evidence of induced demand from successful 
active travel schemes across Cambridge, the UK and Europe. The newly revised 
Department for Transport (DfT) Active Travel Uplift Tool is now being applied. The 
tool takes the baseline cycling demand estimate (three cycle trips recorded in the 
Baulk Path baseline survey) and applies an uplift based on scheme cost, 
infrastructure type, scheme length, and locality. 

 

 2016 forecast ‘no 

development’ 

2016 forecast ‘all 

development’ 

April 2025 Actual 

data 

Cycle Trips per day 1672 2466 2438 

Pedestrian Trips per 

day 

659 715 1145 

Total 2331 3181 3724* 



 
 

4.11 The Active Travel Uplift Tool (AFT) then provides suggested intrinsic values (low, 
medium and high) for post-intervention cycling trip numbers, reflecting socio-
demographic characteristics and geographic context, as summarised in the table 
below. For context, this table also shows the original Business Case projection.  

 
Table 2 Uplifted cycling demand from AFT5 tool 

Intrinsic cycling/walking potential 
category 

 

Cycling Walking 

Low 29 170 

Middle 46 260 

High 94 400 

Original Business Case 4 16 

 
4.12 As the Baulk Path, which falls under the South Cambridgeshire local authority, is 

classified as having ‘Medium intrinsic’ cycling potential, this demand level has been 
used for the analysis. The forecast demand generated by the Active Travel Uplift 
Tool is 46 users. 

 
4.13 To further validate these numbers, the Propensity to Cycle tool has been used. 

There is also indication that the actual demand could be higher, as indicated by the 
‘High intrinsic’ potential shown in the table above. 

 
4.14 In terms of walking, the existing route is an unsurfaced mud track and is not a 

reliable, all year facility. Observed baseline demand (~15 pedestrians/day), as set 
out in the Full Business Case, is considered constrained and unrepresentative of 
underlying demand due to poor surface quality, seasonal wet-weather conditions, 
and limited accessibility (e.g. for pushchairs, wheelchairs, and less confident users). 
The proposed scheme runs alongside the existing route and provides a sealed, 
three metre wide shared path, providing an all-weather, comfortable, and accessible 
route between Grantchester and Cambridge.  This makes it easier to walk by 
improving comfort, reliability, and directness, and is expected to unlock suppressed 
and latent demand, including utility trips (commuting/education/local services) and 
recreational walking. The forecast of ~260 pedestrians/day represents a step-
change consistent with upgrading a route from “often unusable” to “usable year-
round,” and remains a modest level when considered against the likely catchment 
served.   

 
4.15 The economic appraisal for the Baulk Path presents a Benefit Cost Ratio of 2.2:1, 

implying high value for money.  
 
The Technical note can be found here 

 
Planning Application  

 
4.16  The planning application submitted for the Greenway covered the entire route 

connecting Barton through to Grantchester and on towards Cambridge. As part of 
the planning application and agreed position of the GCP Executive Board the route 
has been designed to meet a minimum of 10% biodiversity net gain (BNG).  

 

4.17 To achieve this metric, a section of the Greenway running parallel to the Baulk Path 
has been designed to enhance the biodiversity of the adjacent watercourse. This 

https://www.greatercambridge.org.uk/asset-library/Sustainable-Transport/Active-Travel-Projects/Greater-Cambridge-Greenways/Barton-Greenway/Baulk-Path-Demand-Forecasting-TN-Final.pdf


 
 

follows the guidance set by the Government, where the emphasis is on the 
developer to provide all necessary BNG improvements within the red line of the 
project boundary. Whilst BNG improvements can be provided off-site through the 
purchase of statutory credits, it does not represent value for money as these credits 
are priced to be less attractive than on-site options to encourage the delivery of on-
site improvements.  

 
4.18 For watercourse habitats, 0.478km of other rivers and streams are to be enhanced 

expected to deliver 3.28 watercourse units. The approximate equivalent cost for 
delivering these off-site instead of part of the scheme would be £750,000. This 
enhancement is associated with the removal of river bank zone encroachment 
along key lengths of the Full Brook within the Proposed Development. At these 
locations, riparian zone encroachment will be removed entirely along one bank top 
so there is no managed ground cover within 10m of the bank edge. In addition to 
this, there will be diverse planting within the riparian zone to allow for an increase in 
condition class. The vegetation in this area will need to include a mixture of short 
herbs and grasses, long herbs and grasses, scrub and shrub, saplings as well as 
large wood. 

 
4.19  Based on the technical review, for the following reasons, officers recommend that 

the Baulk Path is delivered as part of the Greenway  
 

- The potential number of users is higher than previously reported, in addition 
evidence from the Chisholm Trail and other schemes has demonstrated 
rapid growth in use can occur beyond the forecast numbers.  

- The scheme offers an off-road opportunity to connect Barton and Cambridge. 
This is critical as it will attract less confident cyclists and provides equal 
opportunities for all user groups to access this area of Cambridgeshire for 
both commuting and leisure purposes. 

- The scheme has additional benefits, especially environmentally where it is 
delivering BNG through improvements to watercourses. From a cost 
perspective, without this element of the scheme, the remaining parts of the 
greenway will have to spend up to £750k on BNG delivery.  

 
 

5. Consultation and Engagement 
 
5.1 Between 25 June and 20 August 2018 the GCP held an extensive consultation on a 

scheme to develop a Greenway route from Barton to Cambridge.  
 
5.2 After this, a four-week engagement took place from 7 November 2022 to 2 

December 2022 and was extended for two weeks up to 16 December 2022. The 
engagement was to provide an update on the proposals and understand views from 
the local community, wider stakeholders and other interested parties. This 
culminated in a ‘You said, we did report’ responding to the consultation responses, 
published in February 2023 and reported to the Executive Board in March 2023.   

 
5.3 Throughout all stages of the design, the project has shared designs with numerous 

stakeholder groups through forums such as the Non-motorised User Group. The 
alignment through third party land has been thoroughly discussed and the design 
altered in response to the landowners specific requirements (i.e. increase in 
construction depths for agricultural vehicle crossing points). The project has 



 
 

submitted a full planning application (with subsequent statutory consultation period) 
with the decision to grant planning permission set for a committee later this year. If 
granted permission, planning conditions will need to be discharged prior to 
construction commencing.  

 
 

6. Options and Emerging Recommendations 
 
6.1 Option A – proceed with the delivery of the Baulk Path as part of the Barton 

Greenway.  
 
Option B – remove this section of the route from the Barton Greenway, resubmit the 
planning application, proceed with off-site mitigation for the BNG requirements and 
accept delays to the delivery of Barton Greenway.  

 
 

7. Alignment with City Deal Objectives 
 
7.1 The Greenways network will: 
 

• Contribute to securing the continued economic success of the area through 
improved access and connectivity; 

• Contribute to improvements to air quality and enhancements to active travel, 
supporting a healthier population; 

• Contribute to reducing carbon emissions in line with the partners’ zero 
carbon commitments; 

• Helping to address social inequalities where poor provision of transport is a 
contributing factor; and 

• Wellbeing and productivity benefits from improving people’s journeys to and 
from employment. 

 
 

8. Citizens’ Assembly  
 
8.1 The Citizens’ Assembly members developed and prioritised their vision for transport 

in Greater Cambridge.  The proposals have the potential to complement delivery of 
the some of the highest scoring priorities: 

 

• Be people centred – prioritising pedestrians and cyclists;  

• Enabled interconnection (e.g. north/south/east/west/urban/rural);  

• Restrict the city centre to only clean and electric vehicles; and  

• Environmental and zero carbon transport.   
 
8.2 The Citizens’ Assembly voted on a series of measures to reduce congestion, improve 

air quality and public transport.  The Greenways network will facilitate active travel as 
a sustainable transport option for commuting to employment sites and in doing so 
improve air quality. 

 
 

  



 
 

9. Financial Implications 
 
9.1 The estimated cost to deliver the Baulk path is £1.48m including allowance for risk / 

optimism bias and contingency. This is already accounted for within the agreed 
budget for the Barton Greenway.  

  
 

Have the resource implications been cleared by Finance? Yes  
Name of Financial Officer: Rebecca Bartram 

 

10. Next Steps and Milestones 
 
10.1 Subject to approval by the Executive Board, officers will take forward the full 

construction of the Barton Greenway including the Baulk Path subject to planning 
permission and land acquisition. 

 
 

List of Appendices 
 

Appendix A Baulk Path technical note Baulk Path Demand Forecasting TN - 
Final 

 

Background Papers 
 
Source Documents Location 

February 2020 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

June 2020 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

October 2020 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

December 2020 Executive Board  Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

March 2022 Executive Board  Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

September 2022 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

December 2022 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

March 2023 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

https://www.greatercambridge.org.uk/asset-library/Sustainable-Transport/Active-Travel-Projects/Greater-Cambridge-Greenways/Barton-Greenway/Baulk-Path-Demand-Forecasting-TN-Final.pdf
https://www.greatercambridge.org.uk/asset-library/Sustainable-Transport/Active-Travel-Projects/Greater-Cambridge-Greenways/Barton-Greenway/Baulk-Path-Demand-Forecasting-TN-Final.pdf
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1423/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1423/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1423/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1417/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1417/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1417/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1418/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1418/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1418/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1419/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1419/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1419/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1851/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1851/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1851/Committee/26/SelectedTab/Documents/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1853/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1853/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1853/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1854/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1854/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1854/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2124/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2124/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2124/Committee/26/Default.aspx


 
 

June 2023 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings (cmis.uk.com) 

January 2024 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

March 2024 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

October 2024 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

November 2024 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

March 2025 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

July 2025 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

November 2025 Executive Board Council and committee meetings - 
Cambridgeshire County Council > 
Meetings Calendar 

 
 

https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2125/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2125/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2125/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2127/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2127/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2127/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2233/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2233/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2233/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2234/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2234/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2234/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2236/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2236/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2236/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2462/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2462/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2462/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2463/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2463/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2463/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2464/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2464/Committee/26/Default.aspx
https://cambridgeshire.cmis.uk.com/ccc_live/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/2464/Committee/26/Default.aspx

