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Appendix A 
 

Economy, Transport and Environment (ETE) - Finance and Performance Report – 
September 2016 for Economy and Environment Committee 
 

 
1. SUMMARY 
 
1.1 Finance 
 

Previous 
Status 

Category Target 
Current 
Status 

Section 
Ref. 

Green Income and Expenditure 
Balanced year end 
position 

Green 2 

Green Capital Programme 
Remain within 
overall resources 

Green 3 

 
1.2 Performance Indicators – Predicted status at year-end: (see section 4) 
 

Monthly Indicators Red Amber Green Total 

Current status this month 2 2 10 14 

Current status last month 2 3 9 14 

Year-end prediction (for 2016/17) 1 8 5 14 

 
 
2. INCOME AND EXPENDITURE 
  
2.1 Overall Position 
 
Forecast 

Variance - 
Outturn 

(Previous 
Month) 

Directorate 

Current 
Budget 

for 
2016/17 

Current 
Variance 

Current 
Variance 

Forecast 
Variance - 
Outturn 

(September) 

Forecast 
Variance - 

Outturn 
(September) 

£000 £000 £000 % £000 % 

4 Executive Director 661 30 5 4 1 

+248 

Infrastructure 
Management & 
Operations 57,982 -1,999 -8 +201 0 

-345 Strategy & Development 13,023 -720 -11 -287 -2 

0 External Grants -9,699 -148 -5 0 0 

        

-93 Total 61,967 -2,837 -10 -81 0 

 
 
The service level budgetary control report for September 2016 can be found in 
appendix 1. 
 
Further analysis of the results can be found in appendix 2. 
 

2.2 Significant Issues  
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There are no new significant issues to report. 
 

 
2.3 Additional Income and Grant Budgeted this Period 
 (De minimis reporting limit = £30,000) 
 

There were no items above the de minimis reporting limit recorded in September 
2016. 
 
A full list of additional grant income can be found in appendix 3. 

 
 
2.4 Virements and Transfers to / from Reserves (including Operational Savings 

Reserve) 
(De minimis reporting limit = £30,000) 
 
There are no virements recorded in September 2016 
 
A full list of virements made in the year to date can be found in appendix 4. 

 
 
3. BALANCE SHEET 
 
3.1 Reserves 
 

A schedule of the Service’s reserves can be found in appendix 5. 
 

 
3.2 Capital Expenditure and Funding 
  
 Expenditure 
 

King’s Dyke 
Spend for this scheme is now likely to occur next year due to land access and legal 
issues with the land owner.   
 
Funding 

 
All schemes are funded as presented in the 2016/17 Business Plan. 
 
A detailed explanation of the position can be found in appendix 6. 
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4. PERFORMANCE 
 

 
4.1 Introduction 

 
This report provides performance information for the suite of key Economy & 
Environment (E&E) indicators for 2016/17. At this stage in the year, we are still 
reporting pre-2016/17 information for some indicators. 

 
New information for red, amber and green indicators is shown in Sections 4.2 to 4.4 
below, with contextual indicators reported in Section 4.5.  Further information is 
contained in Appendix 7. 

 
4.2 Red Indicators (new information) 

 
This section covers indicators where 2016/17 targets are not expected to be 
achieved. 

 
a) Economy & Environment 

No new information this month. 
 

b) ETE Operational Indicators 
No new information this month. 

 
4.3 Amber indicators (new information) 

 
This section covers indicators where there is some uncertainty at this stage as to 
whether or not year-end targets will be achieved. 

 
a) Economy & Environment 

No new information this month. 
 

b) ETE Operational Indicators 
 
Complaints and representations – response rate 

 Percentage of complaints responded to within 10 days (August 2016) 
Sixty-nine complaints were received in August. Ninety-seven percent of these 
were responded to within 10 working days compared with 89% in July.  
 
The majority of complaints for Infrastructure Management & Operations were for 
Highways and 35 out of the 37 received were responded to on time.  
 
Seventeen out of the 20 complaints received by Strategy & Development were for 
Passenger Transport and all were responded to within 10 days. 
 
The year-to-date figure is currently 91%. 
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4.4 Green Indicators (new information) 
 
The following indicators are currently on-course to achieve year-end targets. 
 

a) Economy & Environment 
 
Adult Learning & Skills 

 The number of people starting as apprentices – academic year, 2015/16 
Provisional figures for the number of people starting as apprentices during 
2015/16 is 4,320, compared with 4,200 during 2014/15 - an increase of 3%. This 
means that the 2015/16 target of 4,158 was achieved. 
 

Economic Development 

 Additional jobs created – September 2014 to September 2015 
The latest provisional figures from the Business Register and Employment Survey 
(BRES) show that 6,300 additional jobs were created between September 2014 
and September 2015 compared with an increase of 16,200 for the same period in 
the previous year. This means that the 2015/16 target of +3,500 additional jobs 
has been achieved.  
 
This information has recently been published by the Office for National Statistics 
(ONS) as part of the BRES Survey. BRES is the official source of employee and 
employment estimates by detailed geography and industry. The survey collects 
employment information from businesses across the whole of the UK economy for 
each site that they operate. 
 

Planning applications 

 The percentage of County Matter planning applications determined within 13 
weeks or within a longer time period if agreed with the applicant - year-to-date (to 
September 2016) 
Eight County Matter planning applications have been received and determined on 
time since April. 
 
There were 10 other applications excluded from the County Matter figures. These 
were applications that required minor amendments or Environmental Impact 
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Assessments (a process by which the anticipated effects on the environment of a 
proposed development is measured). All 10 applications were determined on time. 

 
b) ETE Operational Indicators 

 
Freedom of Information (FOI) requests 

 FOI requests - % responded to within 20 days (August 2016) 
Thirty-one Freedom of Information requests were received and responded to on-
time during August. 
 
One hundred and thirty-four Freedom of Information requests have been received 
since April and 96% of these have been responded to on-time. 
 

 
 

Staff sickness  

 Economy, Transport & Environment staff sickness per full time equivalent (f.t.e.) - 
12-month rolling average (to August 2016) 
The 12-month rolling average has fallen to 3.4 days per full time equivalent (f.t.e.) 
which is below (better than) the 6 day target. 
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During August  the total number of absence days within Economy, Transport & 
Environment was 151.3 days based on 574 staff (f.t.e) working within the Service. 
The breakdown of absence shows that 36.4 days were short-term sickness and 
114.9 days long-term sickness. 

 
4.5 Contextual indicators (new information) 
 

a) Economy & Environment 
 
Passenger Transport 

 Guided Busway passenger numbers (August 2016) 
The Guided Busway carried around 306,000 passengers in August, and there 
have now been over 16.7 million passengers since the Busway opened in August 
2011. The 12-month rolling total is 3.75 million. 
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APPENDIX 1 – Service Level Budgetary Control Report 
 

 
 
 
 

Current Expected to Actual to

Service Budget for end of end of

2016-17 September September

August

£'000 £'000 £'000 £'000 £'000 % £'000 %

Economy, Transport & Environment Services

+10 Executive Director 232 349 374 +26 +7 +10 +4

-6 Business Support 428 257 261 +5 +2 -6 -1

0 Direct Grants 0 0 0 0 +0 0 0

4 Total  Executive Director 661 605 636 +30 +5 +4 +1

Directorate of Infrastructure Management & Operations

+0 Director of Infrastructure Management & Operations 144 71 67 -4 -5 +0 +0

+37 Waste Disposal including PFI 34,115 15,707 14,614 -1,093 -7 +87 +0

Highways

+0 -  Road Safety 681 282 261 -21 -8 +0 +0

+45 -  Traffic Manager -515 -84 5 +88 -106 -4 +1

+70 -  Network Management 1,050 625 640 +15 +2 +56 +5

+0 -  Local Infrastructure & Streets 2,759 1,838 1,928 +89 +5 +0 +0

+0 -  Winter Maintenance 1,448 95 117 +22 +23 +0 +0

+0 - Parking Enforcement 0 -214 -250 -36 +17 +0 +0

-31 -  Street Lighting 9,745 3,897 3,032 -864 -22 -31 -0

+100 -  Asset Management 807 559 662 +102 +18 +100 +12

+0 -  Highways other 2,158 -192 -190 +1 -1 +12 +1

+6 Trading Standards 739 366 372 +6 +2 +6 +1

Community & Cultural Services

-4 - Libraries 3,477 1,797 1,538 -259 -14 -50 -1

-31 - Community Resilience 707 250 138 -111 +0 -31 -4

+5 - Archives 447 174 217 +43 +25 +5 +1

+50 - Registrars -550 -297 -297 +0 -0 +50 -9

+0 - Coroners 769 384 406 +22 +6 +0 +0

0 Direct Grants -6,872 -1,779 -1,779 0 +0 0 54

+248 Total Infrastructure Management & Operations 51,110 23,480 21,480 -1,999 -9 +201 +0

Directorate of Strategy & Development 

+0 Director of Strategy & Development 142 71 69 -2 -2 +0 +0

+0 Transport & Infrastructure Policy & Funding 361 196 181 -15 -8 0 +0

Growth & Economy

+0 -  Growth & Development 589 280 190 -90 -32 -45 -8

+0  - County Planning, Minerals & Waste 331 93 86 -7 -8 -3 -1

+0 -  Enterprise & Economy -0 -0 10 +11 +0 +0 +0

+0 -  Mobilising Local Energy Investement (MLEI) 0 0 0 +0 +0 +0 +0

-114 -  Growth & Economy other 550 613 176 -437 -71 -98 -18

+0 Major Infrastructure Delivery 0 206 344 +138 +67 +0 +0

Passenger Transport

+68 -  Park & Ride 304 494 675 +181 +37 +165 +54

-300 -  Concessionary Fares 5,619 2,223 1,798 -425 -19 -300 -5

+0 -  Passenger Transport other 2,513 1,295 1,351 +57 +4 -6 -0

Adult Learning & Skills

+0 -  Adult Learning & Skills 2,615 1,114 1,036 -77 -7 +0 +0

+0 -  Learning Centres 0 45 -18 -63 +0 +0 +0

+0 -  National Careers 0 0 10 +10 +0 +0 +0

0 Direct Grants -2,827 -1,378 -1,526 -148 +0 0 0

-345 Total Strategy & Development 10,196 5,251 4,383 -868 -17 -287 -3

-93 Total Economy, Transport & Environment Services 61,967 29,336 26,499 -2,837 -10 -81 -0

- Outturn - Outturn

September

Forecast Current Forecast

Variance Variance Variance
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MEMORANDUM

£'000 Grant Funding £'000 £'000 £'000 £'000 % £'000 %

0 -  Public Health Grant -327 -74 -58 +16 +0 +0 +0

0 -  Street Lighting - PFI Grant -3,944 -986 -986 +0 +0 +0 +0

0 -  Waste - PFI Grant -2,691 -673 -673 +0 +0 +0 +0

0 -  Bus Service Operators Grant -302 -302 -302 +0 +0 +0 +0

0 -  Adult Learning & Skills -2,435 -843 -704 +139 +0 +0 +0

+0 Grant Funding Total -9,699 -2,878 -2,723 155 -5 0 +0
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APPENDIX 2 – Commentary on Forecast Outturn Position 
 
Number of budgets measured at service level that have an adverse/positive variance 
greater than 2% of annual budget or £100,000 whichever is greater. 
 

Service 

Current 
Budget 

for 
2016/17  

 
Current Variance Forecast Variance - 

Outturn 

£’000 £’000 % £’000 % 

Waste Disposal including PFI 34,115 -1,093 -7 +87 0 

 
Waste volumes have increased this year, increasing the amount of landfill tax that is payable. 
Officers are currently investigating opportunities which are likely to mitigate any rise in costs due 
to this increase in volumes. 
The current variance is partly due to outstanding recycling credit payments due to District 
councils and payments due to the contractor in respect of costs in 2015/16. 
 

Network Management 1,050 +15 +2 +56 +5 

 
The forecast overspend is due to costs for grass cutting being greater than expected. 
 

Street Lighting 9,745 -864 -22 -31 0 

 
The current variance is due to delays in invoicing for energy charges and also invoicing for the 
main Street Lighting contract. 
 

Asset Management 807 +102 +18 +100 +12 

 
The Forecast outturn relates to an overspend on the procurement of the new Highways 
Contract. This is partly due to the extension of the Competitive Dialogue period & the additional 
external specialist advice being purchased from Cardiff City Council procurement team to 
support the process. 
 

Libraries 3,477 -259 -14 -50 0 

 
The Book fund and IT (due to late delivery of 3rd party invoices) appears under-spent compared 
to the monthly profile, but will be fully utilised by year end. The forecast underspend is due to 
vacancy savings. 
 

Registrars -550 0 0 +50 -9 

 
The increased income target is unlikely to be met as statutory fees have not increased this year. 
 

Growth & Economy Other 550 -437 -71 -98 -18 
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Highways Development Management are currently overachieving their income target for both 
Section 38 & Section 106 fees and this overachievement has been shown as a forecast. It is 
hard to predict exactly when these fees are paid and it is likely that the forecast for these fees 
will increase or decrease as the year progresses.  
 

Park & Ride 304 +181 +37 +165 +54 

 
The forecast out-turn is due to a number of reasons; less income expected from operator 
access fees than originally budgeted, purchase of new ticket machines and an overspend on 
staff overtime.  
 

Concessionary Fares 5,619 -425 -19 -300 -5 

 
It is expected the concessionary fares paid to bus operators will be lower than originally forecast 
based on the last 12 months data. It is hard to judge likely spend in this area as this is affected 
by seasonal conditions, so the forecast will be reviewed on a regular basis. 
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APPENDIX 3 – Grant Income Analysis 
 
The table below outlines the additional grant income, which is not built into base budgets. 
 

Grant Awarding Body 
Expected Amount 

£’000 

Grants as per Business Plan Various 10,319 

Adult Learning & Skills grants 
Department for 

Business, Innovation 
& Skills 

    -649 

   

Non-material grants (+/- £30k)       -29 

Total Grants 2016/17    9,699 

 
 
The Adult Learning & Skills grant and Learning centre grants have been adjusted to match 
the expected grant in 2016/17. 
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APPENDIX 4 – Virements and Budget Reconciliation 

 

 £’000 Notes 

Budget as per Business Plan 59,952  

Allocation of ETE reserves as agreed by 
GPC September 2016 

  2,015  

   

Non-material virements (+/- £30k)   

Current Budget 2016/17 61,967  
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APPENDIX 5 – Reserve Schedule 

 
 
 

 

 

 

 

Balance at 

Fund Description

30th 

September 

2016

£'000 £'000 £'000 £'000

Service carry-forward 3,386 (2,015) 1,371 0 Account used for all of ETE

3,386 (2,015) 1,371 0

Libraries - Vehicle replacement Fund 218 0 218 250

218 0 218 250

Deflectograph Consortium 61 0 61 50 Partnership accounts, not solely CCC

Highways Searches 33 0 33 0

On Street Parking 1,593 0 1,593 1,600

Bus route enforcement 169 0 169 0

Highways Commutted Sums 579 (0) 578 600

Guided Busway Liquidated Damages 2,783 (406) 2,377 1,483 This is being used to meet legal costs 

if required.

Waste and Minerals Local Development Fra 22 38 59 0

Proceeds of Crime 355 (24) 331 300
Waste - Recycle for Cambridge & 

Peterborough (RECAP) 250 (12) 238 225 Partnership accounts, not solely CCC

Fens Workshops 56 0 56 28 Partnership accounts, not solely CCC

Travel to Work 253 0 253 198 Partnership accounts, not solely CCC

Steer- Travel Plan+ 72 0 72 70

Olympic Development 2 0 2 0

Northstowe Trust 101 0 101 101

Cromwell Museum 28 0 28 0

Archives Service Development 234 0 234 234

Other earmarked reserves under £30k - IMO 10 34 44 0

Other earmarked reserves under £30k - S&D 16 7 24 30

6,617 (363) 6,254 4,919

Travellers 43 (33) 9 0

Mobilising Local Energy Investment (MLEI) 669 0 669 0

712 (33) 679 0

Government Grants - Local Transport Plan 0 10,288 10,288 0 Account used for all of ETE
Government Grants - City Deal 17,779 20,000 37,779 30,372
Government Grants - S&D (348) 2,106 1,758 0
Government Grants - IMO 0 0 0 0
Other Capital Funding - S&D 10,819 1,334 12,153 10,000
Other Capital Funding - IMO 1,232 39 1,272 200

29,482 33,767 63,249 40,572

TOTAL 40,415 31,356 71,771 45,741

Movement 

within Year

Forecast 

Balance at 

31st March 

2017

Notes

General Reserve

Short Term Provision

Sub total

Sub total

Balance at 31st 

March 2016

Equipment Reserves

Sub total

Sub total

Other Earmarked Funds

Sub total

Capital Reserves
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APPENDIX 6 – Capital Expenditure and Funding 

Capital Expenditure 
 

 
 

Revised Budget 
The decrease between the original and revised budget is made up as follows:- 
 

 Carry-forward of funding from 2015/16  due to the re-phasing of schemes which  
reported as underspending at the end of the 2015/16 financial year. 

 The phasing of a number of schemes have been reviewed since the published 
business plan and this has resulted in a reduction in the required budget in 
2016/17, most notably the schemes for Ely Crossing and King’s Dyke. 

 As previously reported, the Capital Programme Board recommended that services 
include a variation budget to account for likely slippage in the capital programme, 
as it is sometimes difficult to allocate this to individual schemes in advance. As 
forecast underspends start to be reported, these are offset with a forecast outturn 
for the variation budget, leading to a balanced outturn overall up to the point when 
slippage exceeds this budget. The allocations for these negative budget 
adjustments have been calculated and shown against the slippage forecast to 
date. 
 

Scheme

£'000 £'000 £'000 £'000 £'000 £'000 £'000

Integrated Transport

400 - Major Scheme Development & Delivery 200 97 200 0 200 0

482 - Local Infrastructure Improvements 695 143 690 -5 690 0

594 - Safety Schemes 594 57 594 0 594 0

345 - Strategy and Scheme Development work 508 75 508 0 508 0

1,988 - Delivering the Transport Strategy Aims 2,467 264 3,132 665 3,132 0

478 - Cambridgeshire Sustainable Transport Improvements 548 74 237 -311 237 0

23 - Air Quality Monitoring 23 7 23 0 23 0

15,461 Operating the Network 16,234 4,473 15,884 -350 15,879 0

Infrastructure Management & Operations Schemes

6,000 - £90m Highways Maintenance schemes 6,000 4,903 6,008 8 90,000 0

0 - Pothole grant funding 973 212 973 0 973 0

60 - Waste Infrastructure 219 19 219 0 5,279 0

2,161 - Archives Centre / Ely Hub 1,799 129 1,799 0 4,200 0

1,122 - Community & Cultural Services 1,502 -361 1,502 0 2,245 0

Strategy & Development Schemes

4,700 - Cycling Schemes 3,226 1,720 3,237 11 17,598 0

1,336 - Huntingdon - West of Town Centre Link Road 700 1 700 0 9,116 0

14,750 - Ely Crossing 5,500 274 5,500 0 36,000 0

0 - Chesterton Busway 0 15 0 0 0 0

2,110 - Guided Busway 500 83 500 0 151,147 0

12,065 - King's Dyke 3,421 38 121 -3,300 13,580 0

500 - Wisbech Access Strategy 672 190 511 -161 1,000 0

- A14 100 13 100 0 25,200 0

1,439 - Other Schemes 967 552 930 -37 6,710 0

Other Schemes

5,600 - Connecting Cambridgeshire 4,860 2,311 3,767 -1,093 30,700 0

85 - Other Schemes 85 0 85 0 680 0

71,699 51,793 15,289 47,220 -4,573 415,691 0

Capital Programme variations -10,500 -5,927 4,573

71,699 Total including Capital Programme variations 41,293 15,289 41,293 0

2016/17 TOTAL SCHEME

Original 

2016/17 

Budget as 

per BP

Revised 

Budget 

for 

2016/17

Actual 

Spend 

(September)

Forecast 

Spend - 

Outturn 

(September)

Forecast 

Variance -

Outturn 

(September)

Total 

Scheme 

Revised 

Budget

Total 

Scheme 

Forecast 

Variance
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2016/17 Forecast Spend 
 
Delivering the Transport Strategy Aims 
A number of schemes that were originally budgeted within the ‘Cambridgeshire Sustainable 
Transport Improvements’ and ‘Operating the Network’ lines are now being charged to the 
‘Delivering the Transport Strategy Aims’ line as the schemes are Highway schemes and of a 
similar nature. 
 
Connecting Cambridgeshire 
This scheme is likely to be extended within the existing funding. The rollout contract with BT 
includes a “claw-back” provision which requires BT to reinvest any surplus profits into further 
broadband rollout if take-up exceeds the original forecast.  
 

           Although the current Superfast coverage exceeds that in many surrounding counties and is 
amongst the highest nationally, the heavy reliance on and high take up of Superfast 
broadband services amongst businesses and residents in Cambridgeshire means there is 
significant pressure to provide service for the “final 5%”, (approximately 18,000 premises) 
which are not covered in current rollout plans.   
Whilst it is unrealistic to target 100% of premises with Superfast broadband, it is possible to 
significantly reduce the “final 5%” with a third rollout phase. 
 
King’s Dyke 
Planning permission has been granted and the tender package prepared. Agreeing 
arrangements for access to private land for ground investigation surveys is delaying the 
completion of the works information. Given the amount of earthworks within the scheme, 
this is critical information for contractors to inform the tendered price, eliminate risk and 
provide greater cost certainty.  Officers are working with the legal team and the land owner 
to agree access arrangements and it is anticipated that the ground investigation surveys 
and analysis will be completed in November. This has impacted on the programme and the 
key stages along with earliest expected dates for delivery are shown below: 
 

Stage Target Date 

Planning application submitted December 2015 

Application determined March 2016 

Procurement and contract document preparation (Other 
than G.I) 

September 2016 

Publish Orders/objection period October-November 
2016 

Agree Ground investigation access, complete survey and 
analysis report 

November 2016 

Tender issued November/ December 
2016 

Tender return February 2017 

Works package award approved by E and E Committee 9th March 2017 

Detailed design July 2017 

Site mobilisation and construction July 2017 

Scheme open  March-July 2018 

 
Meeting key stages is dependent on land access and acquisition, concluding agreements 
with Network Rail and agreeing a contractor’s programme. Any objection to Compulsory 
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Purchase Orders may add a year into the programme. Similarly Network Rail agreements 
may add to the programme, but on-going liaison with Network Rail is aiming to mitigate this 
risk. 
Spend for this scheme is now likely to occur next year due to land access and legal issues 
with the land owner. 
 
Key changes to the programme are reported to the Project Board which meets every 2-3 
months.    

 
Capital Funding 
 

 
 
 
 
 
 
 

Funding 
 

Amount 
(£m) 

Reason for Change  

Rolled 
Forward 
Funding 

-3.6 

This reflects slippage or rephasing of the 2015/16 capital 
programme to be delivered in 2016/17 which was reported in 
September 16 and approved by the General Purposes 
Committee (GPC)  

Additional / 
Reduction in 
Funding 
(Specific 
Grant) 

-16.4 
Rephasing of grant funding for Ely Crossing (£4.75m) & King’s 
Dyke (£11.3m), costs to be incurred in 2017/18 

Revised 
Phasing 
(Section 106 
& CIL) 

-1.4 
Rephasing of Cambridge Cycling Infrastructure (£0.7m) & 
Huntingdon West of Town Centre (£0.6m), costs to be incurred 
in 2017/18 

Source of Funding

£'000 £'000 £'000 £'000

17,781 Local Transport Plan 17,789 17,789 0

2,682 Other DfT Grant funding 2,908 2,908 0

17,401 Other Grants 9,593 6,132 -3,461 

5,691 Developer Contributions 5,685 5,692 7

18,155 Prudential Borrowing 12,705 11,612 -1,093 

9,989 Other Contributions 3,113 3,087 -26 

71,699 51,793 47,220 -4,573 

Capital Programme variations -10,500 -5,927 4,573

71,699 Total including Capital Programme variations 41,293 41,293 0

2016/17

Original 

2016/17 

Funding 

Allocation 

as per BP

Revised 

Funding 

for 

2016/17

Forecast 

Spend - 

Outturn 

(September)

Forecast 

Funding 

Variance -

Outturn 

(September)
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Revised 
Phasing 
(Prudential 
Borrowing) 

-2.7 
Revised phasing of Guided Busway spend & Connecting 
Cambridgeshire 

Revised 
Phasing 
(DfT Grant) 

-0.8 Revised phasing of Cycling City Ambition Fund  
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APPENDIX 7 – Performance (RAG Rating – Green (G) Amber (A) Red (R)) 
 
a) Economy & Environment 

 

Frequency Measure 
What is 
good? 

Dir’n of 
travel 

↑=good 

Latest Data 2016/17 
Target Current 

status 
Year-end 
prediction Comments Period Actual 

Adult Learning & Skills 

Monthly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

The number of people in the 
most deprived wards 
completing courses to improve 
their chances of employment 
or progression in work 

High ↑ 

 
To 31-Jul-

2016 
 

1,985 2,200 A A 

The provisional number of people 
completing courses in the most 
deprived wards during 2015/16 is 
1,985.  This is just below the 
aspirational end-of-year target of 
2,000, but it is an increase from 750 
the previous in year, so significant 
progress has been made. 
 
A targeted programme has already 
started, focusing on increasing the 
participation in these deprived areas. 

 
 
Quarterly 
 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

The number of people starting 
as apprentices 

High ↑ 

2015/16 
academic year 
(provisional) 

4,320 4,574 G G 

Provisional figures for the number of 
people starting as apprentices during 
2015/16 is 4,320, compared with 4,200 
during 2014/15 - an increase of 3%. 
This means that the 2015/16 target of 
4,158 was achieved. 
 

Connecting Cambridgeshire 

Quarterly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

% of premises in 
Cambridgeshire with access to 
at least superfast broadband 

High N/A 
New indicator for 2016/17  
To 31-Dec-2015 = 92.6% 

95.2% by June 
2017 

G A 

The 2016/17 target is based on 
estimated combined commercial and 
intervention superfast broadband 
coverage by the end of June 2017. 

% of take-up in the 
intervention area as part of the 
superfast broadband rollout 
programme 

High N/A 
New indicator for 2016/17 
To 30-Jun-2016 = 35.6% 

Contextual 

 
Figures to the end of June show that 
the average take-up in the intervention 
area has increased to 35.6% from 
33.6% in March. 
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Frequency Measure 
What is 
good? 

Dir’n of 
travel 

↑=good 

Latest Data 2016/17 
Target Current 

status 
Year-end 
prediction Comments Period Actual 

Economic Development 

Quarterly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

% of 16-64 year-old 
Cambridgeshire residents in 
employment: 12-month rolling 
average 

High Ļ To 31-Mar- 
2016 

78.7% 
80.9% to 
81.5% 

 
A A 

The latest figures for Cambridgeshire 
have been published by the Office for 
National Statistics (ONS). 
 
The 12-month rolling average 
decreased slightly from 80.4% in 
December 2015 to 78.7% in March 
2016, which is below the 2016/17 
target range of 80.9% to 81.5%. 23.3% 
of these jobs are part-time. 
 
Due to economic uncertainty the target 
remains challenging. 

‘Out of work’ benefits 
claimants – narrowing the gap 
between the most deprived 
areas (top 10%) and others  

Low ļ Feb 2016 

Gap of 6.4 
percentage 

points 
 

Most deprived 
areas 

(Top 10%) = 
11.5% 

Others = 5.1% 
 
 
 
 

Gap of <=6.5 
percentage 

points 
 

Most deprived 
areas  

(Top 10%) 
Actual  

<=11.5% 
 
 

G A 

 
The 2016/17 target of <=11.5% is for 
the most deprived areas (top 10%). 
 
Latest figures published by the 
Department for Work and Pensions 
show that, in February 2016, 11.5% of 
people aged 16-64 in the most 
deprived areas of the County were in 
receipt of out-of-work benefits, 
compared with 5.1% of those living 
elsewhere in Cambridgeshire. 
 
At 6.4 percentage points the gap is the 
same as last quarter and is narrower 
than the baseline (in May 2014) of 7.2 
percentage points. 

Yearly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

Additional jobs created High Ļ 
To 30-Sep-

2015 
+6,300 

(provisional) 
+3,500 G A 

The latest provisional figures from the 
Business Register and Employment 
Survey (BRES) show that 6,300 
additional jobs were created between 
September 2014 and September 2015 
compared with an increase of 16,200 
for the same period in the previous 
year. This means that the 2015/16 
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prediction Comments Period Actual 

target of +3,500 additional jobs has 
been achieved.  
 
This information has recently been 
published by the Office for National 
Statistics (ONS) as part of the BRES 
Survey. BRES is the official source of 
employee and employment estimates 
by detailed geography and 
industry. The survey collects 
employment information from 
businesses across the whole of the UK 
economy for each site that they 
operate. 

Passenger Transport 

Monthly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

 
Guided Busway passengers 
per month 
 

High Ļ Aug-2016 306,490 Contextual 

The Guided Busway carried around 
306,000 passengers in August, and 
there have now been over 16.7 million 
passengers since the Busway opened 
in August 2011. The 12-month rolling 
total is 3.75 million. 

Yearly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

Local bus passenger journeys 
originating in the authority 
area 

High Ļ 2015/16 
Approx. 

18.5 million 
19 million R R 

There were approximately 18.5 million 
bus passenger journeys originating in 
Cambridgeshire in 2015/16, 
representing a decrease of 400,000 
compared with 2014/15. 
 
The drop in performance is part of a 
national trend which the Department of 
Transport (DfT) have reported as a 
2.1% decline in England, outside of 
London, for 2015/16. There is a 
chance of growth in the future through 
the City Deal, but equally these could 
be offset by cuts through budget 
reduction. These two changes are 
unlikely to take effect until 2017/18 so 
it is unlikely that the 2016/17 target of 
19 million bus passenger journeys will 
be achieved. 
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Planning applications 

Monthly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

The percentage of County 
Matter planning applications 
determined within 13 weeks or 
within a longer time period if 
agreed with the applicant 
 

High ļ Sep-2016 100% 100% G G 

Eight County Matter planning 
applications have been received and 
determined on time since April. 
 
There were 10 other applications 
excluded from the County Matter 
figures. These were applications that 
required minor amendments or 
Environmental Impact Assessments (a 
process by which the anticipated 
effects on the environment of a 
proposed development is measured). 
All 10 applications were determined on 
time. 

Traffic and Travel 

Yearly 

Operating Model Outcomes:  People lead a healthy lifestyle and stay healthy for longer & The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

Growth in cycling from a 
2004/05 average baseline 

High ↑ 2015 
62.5% 

increase 
70% increase G G 

There was a 4.7 per cent increase in 
cycle trips in Cambridgeshire in 2015.   
 
Overall growth from the 2004-2005 
average baseline is 62.5 percent 
which is better than the Council's 
target of 46%. 

% of adults who walk or cycle 
at least once a month – 
narrowing the gap between 
Fenland and others 
 
 

High ↑ Oct 2014 

Fenland = 
84.5% 
Other 

excluding 
Cambridge = 

89.1% 

Fenland = 
86.3% 

G A 

The Department of Transport has 
released data for 2014. These figures 
show that the that the gap has 
narrowed from 8.7% to 4.6% and that 
the percentage of adults who walk or 
cycle at least once a month in Fenland 
has increased from 81.1% to 84.5% 
since 2013.  
 
The percentage for the other districts 
(excluding Cambridge) has dropped 
slightly from 89.8% to 89.1%. 
 
The proposed target is for Fenland to 
increase to the current 89.8% average 
for the rest of Cambridgeshire 
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(excluding Cambridge) over 5 years 
i.e. an underlying increase of 1.7% per 
year. 
 
Recognising that the indicator is 
measured via a sample survey, with 
associated random variation from one 
year to the next, the target relates to 
the underlying direction of travel. 

Yearly 

Operating Model Outcome: The Cambridgeshire economy prospers to the benefit of all Cambridgeshire residents 

The average journey time per 
mile during the morning peak 
on the most congested routes 

Low Ļ 

 
 
 

Sep 2014 to 
Aug 2015 

 
 
 
 

 
 
 

4 minutes  
52 seconds 4 minutes R A 

At 4.87 minutes per mile, the latest 
figure for the average morning peak 
journey time per mile on key routes 
into urban areas in Cambridgeshire is 
worse than the previous year’s figure 
of 4.45 minutes.   
 
The target for 2016/17 is to reduce this 
to 4 minutes per mile. 
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ETE Operational Indicators 

Monthly 

Operating Model enabler: Ensuring the majority of customers are informed, engaged and get what they need the first time they contact us 

% of Freedom of Information 
requests answered within 20 
days 

High ↑ Aug-2016 100% 90% G G 

 
Thirty-one Freedom of Information 
requests were received and 
responded to on-time during August. 
 
One hundred and thirty-four Freedom 
of Information requests have been 
received since April and 96% of these 
have been responded to on-time. 
 

Operating Model enabler: Ensuring the majority of customers are informed, engaged and get what they need the first time they contact us 

% of complaints responded to 
within 10 days 

High ↑ Aug-2016 97% 90% G A 

 
Sixty-nine complaints were received in 
August. Ninety-seven percent of these 
were responded to within 10 working 
days compared with 89% in July.  
 
The majority of complaints for 
Infrastructure Management & 
Operations were for Local 
Infrastructure & Street Management 
and 35 out of the 37 received were 
responded to on time.  
 
Seventeen out of the 20 complaints 
received by Strategy & Development 
were for Passenger Transport and all 
were responded to within 10 days. 
 
The year-to-date figure is currently 
91%. 
 
 

Operating Model enabler: Having Councillors and officers who are equipped for the future 
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Staff Sickness - Days per full-
time equivalent (f.t.e.) - 12-
month rolling total.  A 
breakdown of long-term and 
short-term sickness will also 
be provided. 

Low ļ To Aug-2016 
3.4 

days per f.t.e. 
6 days per f.t.e G G 

The 12-month rolling average remains 
at around the same level at 3.4 days 
per full time equivalent (f.t.e.) which is 
below (better than) the 6 day target. 
 
During August the total number of 
absence days within Economy, 
Transport & Environment was 151.3 
days based on 574 staff (f.t.e) working 
within the Service. The breakdown of 
absence shows that 36.4 days were 
short-term sickness and 114.9 days 
long-term sickness. 

 

 
 
 
 
 


