# Decentralisation: Pilot projects outline plan – Appendix 9

Ambition 3: Health inequalities are reduced			
Project:	Integrated Care System data integration	Lead	Cambridgeshire and Peterborough ICS
		Officer:	CCC: Assistant Director Policy, Insight and
			Programmes
		Officer:	,, ,

#### **Outline proposal:**

With Oxmoor in Huntingdonshire as a key area of focus, the council will contribute data to support the delivery of the ICS public service data integration pilot. The high-level aim is to understand communities better through data to enable a more localised approach to services, interventions, and support. As the pilot evolves, the possibility to drill down to Local Super Output Areas (LSOA) and target resource accordingly may arise.

The pilot will test what might be possible in terms of data integration for the purpose of a more localised approach with this community, with the potential to then scale up/across to more communities in future.

#### **Deliverables:**

- Improved data sharing agreements, if required
- Increased knowledge across the partnership of the data available from the county council
- Integrated data set for Oxmoor, potentially at LSOA level
- Project approach that can be scaled up elsewhere

#### **Benefits / Outcomes:**

Indicative timescale:	Target Place:	Tactical/ Strategic?
July 2023 - December 2023 (tbc).	Oxmoor, Huntingdon	Strategic

# **Decentralised approach:**

Data held by the county council will be shared with partner agencies to enhance the services and support available to residents. Where barriers to data sharing exist, we will work to identify solutions to the problem.

## Impact / success measure(s):

- 1) Measure 1
- 2) Measure 2

## Resources required/identified:

- Supporting Families Strategic Lead/ Data Officer
- Information Governance

Partners involved:	Dependences/linked programmes & projects:
• ICS	Supporting Families data programme
Huntingdonshire District Council	
Estimated Budget:	Budget Source: